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The application 

[1] South Pacific Industrial Ltd (SPI) seeks a freezing order1 to restrain United 

Telecoms Ltd (UTL) from transporting most of its New Zealand assets to India and 

remitting the proceeds of sale of others to that country. SPI is a medium size 

engineering company with between 80 and 100 employees, based in Ruakaka. UTL 

is an Indian company that is the parent of a multi-national group of companies, based 

in Bangalore. 

C 
[2] The proceeding was commenced on 30 March 2012, when SPI sought a 

without notice freezing order. I declined to make an order on that basis. Perceiving 

that there was no imminent danger that the relevant assets would be removed from 

New Zealand, I directed that the papers be served and that UTL have an opportunity 

to respond. The application was heard, on notice to UTL, on 4 April 2012. UTL 

opposes the grant of a freezing order and seeks a stay of the proceeding, on the basis 

that SPI has submitted to arbitration.2 Both parties agree that there is jurisdiction to 

grant interim relief of this type, even though UTL has reserved its position to protest 

to the jurisdiction of the New Zealand courts. 

(_ 

[3] Necessarily, the application comes before the Court in circumstances of some 

urgency. A number of affidavits have been filed, in support of and in opposition to 

the application. It is not possible to determine conflicts in the evidence, save to the 

extent that one version or the other might be supported by contemporaneous 

documents. I have considered the evidence with those difficulties in mind. 

Relevant background 

[ 4] The Marsden B power station was built at Marsden Point, near Whangarei. 

On 14 October 2008, Mighty River Power Ltd sold most of the assets comprising the 

plant to UTL. The parties intended that UTL would arrange to have the plant 

2 

High Court Rules, r 32.2. A standard form of freezing order is set out in Schedule 1, form G 38: 
seer 32.6. · 
Arbitration Act 1996, First Schedule, arts 8 and 9. See, generally, Pathak v Tourism Transport 
Ltd [2002] 3 NZLR 681 (HC). 



dismantled, transport the component parts to India for reconstruction in that country 

and sell any remaining scrap in New Zealand. 

[5] UTL entered into a contract with SPI on 14 June 2011. SPI's task was to 

dismantle the power station and pack the disassembled assets for shipping to India. 

The written agreement was based on standard terms contained in NZS 3910:2003. 

The contract price was $9 million, together with agreed extras. At the time the 

contract was signed, SPI was aware that UTL had no other assets in New Zealand. 

C 

[6] The power station comprised an oil fired boiler supplying steam to a steam 

turbine generator rated at 250MW. The power generating unit weighed 200 tonnes. 

The building consisted of a boiler, three stage turbine and ancillary equipment. It 

was about 54 metres high and comprised a 20 metres x 30 metres area, including 

walkways and platforms. Overall, it covered an area of 2,724 square metres. 

Around 85,000 friction grip bolts in the building had to be undone as part of the 

dismantling process. Mr Steenson, a director of SPI, estimates that about 4,000 

tonnes of steel was in the structure. Those statistics emphasise the scale of the work 

to be undertaken by SPI. 

( 

[7] The tender documents that preceded the contract between SPI and UTL 

envisaged the need for SPI to remove some asbestos from the plant structures. SPI 

commenced its work on 20 June 2011 but only three days later asbestos was located 

in greater quantities than had been anticipated. The need to deal with the additional 

asbestos increased the amount of work to be undertaken by SPI. Disputes have 

arisen over the amount for which SPI should be compensated for that extra work. 

[8] The power station has now been dismantled. Those parts that are being 

transported to India have been moved to North Port to await shipment. Those items 

will be shipped to India sometime between 1 and 15 May 2012. Mr Steenson 

believes that approximately 1500 tonnes of material has either been sold or will be 

sold as scrap. He deposes that the current trade rate for steel scrap material is 

approximately $330 per tonne. A director of UTL, Mr Rao, has acknowledged that 

the proceeds of sale of scrap to date have been remitted directly to UTL's bank 



account in India. Mr Rao deposes that UTL has no bank account in this country. He 

has not disclosed the proceeds received to date. 

[9] SPI has claimed for additional direct and indirect costs flowing from the need 

to remove more asbestos than had been contemplated when the contract was entered 

into. Its current claim stands at approximately $2,500,000. It is common ground 

that UTL has already paid the contract price of $9 million, direct costs associated 

with the removal of additional asbestos of $764,845.87 and $82,943, which it claims 

represents the whole of the indirect costs for which SPI is entitled to claim. 

C 
[10] The dispute resolution provisions of the contract contain an arbitration 

agreement. The freezing order application is designed to prevent UTL from shipping 

the plant and remitting the proceeds of sale of scrap to India, in order to protect SPI's 

ability to enforce any arbitral award it may obtain in New Zealand. A freezing order 

may be made even though disputes are to be resolved by arbitration. 3 

[11] The dispute resolution provisions are extensive but need to be set out in full: 

SECTION 13 - DISPUTES 

13.1 General 

13.1.1 No decision, valuation, or certificate of the Engineer shall be 
questioned or challenged more than three Months after it has been given or 
more than one Month after the date on which any relevant Adjudicator's 
Determination is given to the parties, whichever is the later, unless notice has 
been given to the Engineer within that time. This subclause 13.1.1 shall not 
apply to a Progress Payment Schedule. 

13.1.2 Every dispute or difference concerning the contract which is not 
precluded by the provisions of 12.4, 12.6 or 13.1.1 shall be dealt with under 
the following provisions of this Section. 

13.1.3 The Principal and the Contractor may at any stage agree to suspend 
any dispute resolution under this Section 13 due to any Adjudication 
proceedings, but in the absence of any such agreement the provisions of 
Section 13 shall continue to apply and neither party shall be entitled to 
suspend or delay any dispute resolution under this Section 13 due to any 
Adjudication proceedings. 

13.2 Engineer's review 

Wilsons (NZ) Portland Cement Ltd v Gatx-Fuller Australasia Pty Ltd [1985] 2 NZLR 11 (HC) at 
22, citing The Rena K [1979] 1 All ER 397 (HC)) at 417 and Mustill and Boyd, The Law and 
Practice of Commercial Arbitration in England ( 1982) at 301. 



C 

13.2.1 Every dispute or difference under 13.1.2 shall be referred to the 
Engineer not later than one Month after the issue of the Final Payment 
Schedule or more than one Month after the date on which any relevant 
Adjudicator's Determination is given to the parties, whichever is the later. 
The Engineer shall give his or her decision in writing. Except in the case of 
a decision under 13.2.4 the Engineer may correct or modify his or her 
decision by a subsequent decision in writing. 

13.2.2 The Engineer or the Contractor may before or after the Engineer has 
given a decision (other than a decision under 13.2.4) ask for a meeting, and 
in such case the Engineer and a representative of the Contractor shall meet as 
soon as practicable and endeavour to resolve the dispute amicably. 

13.2.3 The Engineer and the Contractor may with the consent of the 
Principal jointly submit the dispute or any question arising in connection 
with it to an agreed expert, with a request to make a recommendation to 
assist them to resolve the matter. The Principal and the Contractor shall each 
pay one half of the costs of the agreed expert. 

13.2.4 Unless the dispute or any question arising in connection with it has 
been referred under 13.2.3 and is awaiting a recommendation from the 
agreed expert, the Engineer may, at any time, in respect of any dispute or 
difference under 13.2.1 give a decision (in this Section called "a formal 
decision") which states expressly that it is given under this subclause 13.2.4. 
The Engineer shall give a formal decision on the matter within 20 Working 
Days of receiving notice in writing from the Principal or the Contractor 
requiring him or her to give a formal decision and expressly referring to this 
subclause 13.2.4. Upon making a formal decision the Engineer shall 
forthwith send copies of it to both the Principal and the Contractor. The 
Engineer's formal decision shall, subject to 13.3 and 13.4 or any 
Adjudication proceedings, be final and binding. 

13.3 Mediation 

13.3.1 If either: 

l (a) the principal or the Contractor is dissatisfied with the Engineer's 
decision under 13.2.4; or 

(b) No decision is given by the Engineer within the time prescribed by 
13.2.4; 

Then either the Principal or the Contractor may by notice require that the 
matter in dispute be referred to mediation. 

13.3.2 A notice requiring mediation shall be in writing and shall be given by 
the Principal or the Contractor to the other of them within one Month after 
the time prescribed for the giving of the Engineer's decision under 13.2.4. 

13.3.3 Where a request for mediation is made and is acceded to by the other 
party then the Principal and the Contractor shall endeavour to agree on a 
mediator and shall submit the matter in dispute to him or her. The mediator 
shall discuss the matter with the parties and endeavour to resolve it by their 
agreement. All discussions in mediation shall be without prejudice, and shall 
not be referred to in any later proceedings. The Principal and the Contractor 



shall bear their own Costs in the mediation, and shall each pay half the costs 
of the mediator. 

13.3.4 The Principal and the Contractor may at any stage agree to invite the 
mediator to give a decision to determine the matter. The mediator's decision 
shall in such case be binding on both parties unless within 10 Working Days 
either party notifies the other in writing that it rejects the mediator's 
determination. 

13.3.5 If: 

(a) Mediation has been requested, but has not been agreed upon within 
10 Working Days of the request; or 

(b) The parties have agreed upon mediation but have been unable within 
IO Working Days of such agreement to agree upon a mediator; or 

C 
(c) No agreement has been reached in mediation and no determination 

has been issued by the mediator within two Months of the request 
for mediation, or within such further time as the parties may agree; 

(d) Either party has within the prescribed time rejected the mediator's 
determination; 

Then either the Principal or the Contractor may by notice require that the 
matter in dispute be referred to arbitration. 

13.4 Arbitration 

13.4.1 If either: 

(a) The Principal or the Contractor is dissatisfied with the Engineer's 
decision under 13.2.4; or 

(b) No decision is given by the Engineer within the time prescribed by 
13.2.4; 

Then either the Principal or the Contractor may by notice require that the 
matter in dispute be referred to arbitration. 

13.4.2 A notice requiring arbitration shall be in writing and shall be given by 
the Principal or the Contractor to the other of them: 

(a) Within one Month after the Engineer's formal decision under 13.2.4 
or after the time prescribed for the giving of the Engineer's formal 
decision, whichever shall be the earlier; or 

(b) Within one Month after the happening of the event described in 
13.3.5 which gives rise to the right to arbitration; or 

( c) Where the Engineer has issued a formal decision under 13 .2.4, or an 
event has happened under 13.3.5 which gives rise to the right to 
arbitration, and a relevant Adjudicator's Determination is 
subsequently given to the parties, within one Month after any such 
determination is given. 



13.4.3 The dispute shall be ref erred to a sole arbitrator. If the parties cannot 
agree upon the arbitrator the provisions of the Arbitration Act 1996 shall 
apply. 

13.4.4 The arbitrator shall have full power to open up, review and revise any 
decision, opinion, instruction, direction, certificate, valuation of the Engineer 
or any Payment Schedule and to award upon all questions referred to him or 
her. Neither party to the arbitration shall be limited to the evidence or 
arguments put before the Engineer for his or her review or put before a 
mediator or adjudicator or included in any payment claim or Payment 
Schedule. 

C 

13.4.5 No decision given by the Engineer in accordance with his or her 
duties under the contract shall disentitle him or her from being called as a 
witness and giving evidence before any hearing on any matter relevant to the 
dispute. 

13.4.6 Where the matter has been referred to mediation the mediator shall 
not be called by either party as a witness. No reference shall be made to the 
determination, if any, issued by the mediator in respect of the matter in 
dispute. 

13.4.7 The award in the arbitration shall be final and binding on the parties. 

13.5 Suspension during dispute 

13.5.1 No dispute proceeding shall entitle the Contractor to suspend the 
execution of the Contract Works, except in accordance with the instructions 
of the Engineer. 

13.5.2 No Payment Schedule nor payment due or payable shall be withheld 
on account of dispute proceedings. Where any item is in dispute, the 
Engineer shall certify such amount as is properly payable according to his or 
her view as to the terms of the contract and his or her valuation in 
accordance with 12.1.4 and include such amount in a certificate in the form 
of a provisional Progress Payment Schedule and the process under 12.2.l to 
12.2.7 shall apply. No payment due under Section 12 shall be withheld by 
reason of the existence of any dispute. 

13.5.3 Nothing in this clause 13.5 shall affect the Contractor's rights under 
the Construction Contracts Act 2002. 

13.6 Award of Interest 

13.6.1 The arbitrator may award interest on the whole or any part of any sum 
which: 

(a) Is awarded to any party, for the whole or any part of the period up to 
the date of the award; or 

(b) Is in issue in the arbitral proceedings but is paid before the date of 
the award, for the whole or any part of the period up to the date of 
payment. 

( 



[12] In accordance with an oral agreement reached between the parties when the 

additional asbestos was discovered, invoices were issued by SPI in the period 

between August 2011 and November 2011.4 SPI's position, with regard to its 

additional claims, is summarised in Mr Steenson's affidavit: 

The claim for additional payment and extensions of time 

19. SPI served a disruption claim, VR3a, on 21st December 2011 by 
handing this to Mr Rao. SPI claimed an extension of time for 83 
working days and a payment of $2,208,933.10 for equipment and 
site overhead time related costs. On zo" January 2012 the Engineer 
[Mr Rao] responded ... with a nil value against each item and 
although he agreed there was a variation he said he needed SPI to 
give him the necessary supporting information so he could make an 
assessment. 

C 20. SPI undertook further work on the analysis of Claim VR3a and 
resubmitted it to the Engineer and UTL as a payment claim with 
supporting information so an assessment could be made. This was 
served on 9th February .... SPI claimed an extension of time for I 05 
working days and additional costs of $2,570,216.25. 

21. On rr: February SPI received Mr Rao's payment schedule .... 
Mr Rao agreed to an extension of time of 20 working days and a 
payment of $82,943. There is no explanation of how his EOT 
[ extension of time] of 20 working days or how the sum of $82,943 
has been calculated. However it does demonstrate that the Engineer 
accepts that there is a valid claim and that both an EOT of some 
period and for some money is due. 

Claim for interest on late payments 

22. In the payment claim served on 9 February 2012 SPI also claimed 
interest $37,083.91 for interest for late payment of previous payment 
claims .... This was supported by a statement from SPl's accountant 
as to the interest rate to be applied .... Nothing was scheduled for 
payment by the Engineer. 

( 

[ 13] On 14 March 2012, SPI gave a notice of adjudication to UTL, under the 

Construction Contracts Act 2002. UTL has protested jurisdiction. Having received 

submissions from the parties, the Adjudicator has reserved his decision on whether 

he should exercise jurisdiction under that Act. In the meantime, SPI has taken steps 

to refer its dispute to arbitration, if necessary. 5 

4 

5 
See the extract from the affidavit of Mr Rao set out at para [14] below. 
See Section 13 .4 of the contract between SPI and UTL, set out at para [ 11] above. 



[ 14] Mr Rao, while a director of UTL, was also appointed to fulfil the obligations 

of "the Engineer" under the contract.6 He has been in New Zealand throughout the 

dismantling process. In his first affidavit, Mr Rao described the work undertaken in 

relation to the additional asbestos located: 

C 

( 

Asbestos 

9. SP! commenced works, pursuant to the Contract, on 20 June 2011. 
On 23 June 2011 unforeseen asbestos was discovered in certain 
areas of the power station. The Agreement between UTL and 
[Mighty River Power] anticipated the presence of asbestos in 
specified parts of the power station, and this was reflected in clause 
1.5 of the tender specification. However, the asbestos discovered 
after SP! commenced works went beyond the asbestos identified in 
the Agreement and Contract. 

[Mighty River Power], SPT and UTL had a number of meetings to 
discuss how to manage the asbestos, but were unable to agree who 
was liable for the additional costs incurred. In order to prevent the 
issue holding up the dismantling of the Assets it was agreed that as 
an interim measure SP! would invoice UTL for the direct costs of 
managing and removing the additional asbestos, and [Mighty River 
Power} would reimburse UTL for these costs up to a maximum of 
US$500,000, which [Mighty River Power] claimed was its overall 
cap on liability. SP! reserved its position to claim its delay and 
disruption costs later in the project, and UTL and [Mighty River 
Power} agreed to disagree about the applicability of the 
US$500,000 cap. 

10. 

11. From 4 July 2011, SPI was permitted access to restricted safe areas 
of the site. From 20 July 2011, SPI had full access to the site. 

12. UTL has paid SPI's direct costs incurred in the removal of the 
additional asbestos, in the amount of $764,845.87. These costs were 
invoiced in instalments during the period August 2011 and 
November 2011, and paid in full by February 2012. 

13. On 21 December 2011, SPI served UTL with a disruption claim, 
VR3a. Pursuant to the claim, SPI claimed an extension of time of 83 
working days and a payment of $2,208,933.10 for indirect costs 
associated with the additional asbestos. A copy of SPI's claim is 
annexed ... of the Steenson affidavit. 

14. On 20 January 2012, L in my capacity as Engineer, responded to 
SPI's claim, requesting further information in respect of the claim so 
that I could make an assessment. A copy of this letter is annexed ... 
to the Steenson affidavit. 

15. On 9 February 2012, SP! served UTL with an updated claim seeking 
an extension of 105 working days and costs in the amount of 

6 This includes a role in the dispute resolution processes: see, for example, Section 13.1.1 and 
13.2 of the contract, set out at para [11] above. 



16. 

$2,570,216.25. SP! also claimed interest in the amount of 
$37,083.91 for late payment of previous payment claims by UTL. A 
copy of SPI's payment claim is annexed as ... to the Steenson 
affidavit. 

In order to assist me in my analysis of SPI's claim, I engaged the 
assistance of Mr Tony Dean, a New Zealand expert on programming 
and quantum issues in construction claims, to review SPI's claim. 
Based on Mr Dean's advice to me, and my own assessment of the 
claim in my capacity as Engineer to the Contract, I considered the 
claim by SPI to be grossly inflated. Whilst SPI's work had been 
delayed, my view is that the majority of the delay was due to SPI's 
poor resourcing, scheduling and planning, and that regardless of 
whether asbestos was found, its work would have been completed 
late. SP/'s poor management and lack of planning is evidenced in its 
project completion schedules sent to UTL which show that SP! 
continuously changed the end dates by which it would complete 
tasks and the duration required to complete tasks during the course 
of completing works under the Contract. C 

18. SPI's claim did not prove to either myself or Mr Dean that the 
additional asbestos had caused most of the delay and disruption they 
had claimed. Accordingly, on 27 February 2012, I responded to 
SPI's claim and agreed to a 20 working day extension and a payment 
of $82,943.00. A copy of the payment schedule is annexed as 
"JES]", page 240, to the Steenson affidavit. 

19. The issuing of my payment schedule does not preclude further 
payment to SP! in respect of their claim in the future, provided that 
SP/ are able to justify to my satisfaction that the sums claimed relate 
to the management of additional asbestos, and do not simply arise 
from their own inefficiencies in performance of the original scope of 
work. 

( (my emphasis) 

Legal Analysis 

(a) General principles 

[15] This Court's jurisdiction to make a freezing order is recognised by r 32.2 of 

the High Court Rules:8 

Formerly known as a Mareva injunction, derived from Mareva Compania Naviera SA v 
International Bulkcarriers SA [ 1980] 1 All ER 213 (CA). In New Zealand, the jurisdiction is 
derived from s 16 of the Judicature Act 1908; see also Hunt v BP Exploration Co (Libya) Ltd 
[1980] 1 NZLR 104 (HC). 



C 

32.2 Freezing order 

(1) The court may make an order (a freezing order), on or without notice 
to a respondent in accordance with this Part. 

(2) A freezing order may restrain a respondent from removing any assets 
located in or outside New Zealand or from disposing of, dealing with, or 
diminishing the value of, those assets. 

(3) An applicant for a freezing order without notice to a respondent must 
fully and frankly disclose to the court all material facts, including- 

(a) any possible defences known to the applicant; and 

(b) information casting doubt on the applicant's ability to 
discharge the obligation created by the undertaking as to 
damages. 

(4) An application for a freezing order must be made by interlocutory 
application under Part 7 or originating application under Part 19, which Parts 
apply subject to this Patt. 

(5) An applicant for a freezing order must file a signed undertaking that 
the applicant will comply with any order for the payment of damages to 
compensate the respondent for any damage sustained in consequence of the 
freezing order. 

[16] In Shaw v Narain,9 the Court of Appeal endorsed a number of observations 

from Bank of New Zealand v Hawkins, 10 about the freezing order jurisdiction. It 

approved the following summary, taken from the headnote to the reported judgment 

in Hawkins: 

(1) An applicant for a [freezing order] must show that: 

(a) It has a good arguable case on its substantive claim. This 
threshold requirement is more onerous than that normally 
applied in the case of interlocutory injunctions of a serious 
question to be determined. 

(b) There are assets of the defendant within the jurisdiction to 
which the orders can apply. Providing the plaintiff adduces 
evidence of some assets, if the defendant is not forthcoming 
by way of disclosure of his assets in New Zealand, the Court 
may infer that this requirement is met. 

( c) There is a real risk that the defendant will dissipate or 
dispose of assets so as to render himself "judgment proof'. 

8 The Rules now contain detailed provisions dealing with such matters as the power to make 
ancillary orders (r 32.3), orders in respect of judgment debtors, prospective judgment debtors 
and third parties (r 32.5) and the form and content of orders (rr 32.6-32.8). 
Shaw v Narain [1992] 2 NZLR 544 (CA) at 548. 
Bank of New Zealand v Hawkins ( 1989) 1 PRNZ 451 (HC). 

9 

10 



Mere assertion of belief that the defendant might dissipate 
his assets, unsupported by solid ground justifying that belief, 
is insufficient. On the other hand, affirmative proof of 
likelihood of dissipation or of nefarious intent, is not 
necessary. 

(2) The [freezing order] remedy is no longer confined to foreigners or to 
the risk of removal of assets beyond the jurisdiction. 

(3) The Court, in dealing with an application for a [freezing order], must 
consider the overall justice in the circumstances, balancing the need to 
protect the plaintiff so as to ensure any judgment is not rendered barren 
against any prejudice or hardship to the defendant and to third parties. 

(4) It is important to preserve the flexibility of the remedy. 

C 
[ 17] In Shaw v Narain, 11 the Court of Appeal added that the principles were still 

evolving: 

It is appropriate to emphasise ... the flexibility of the jurisdiction. That also 
was emphasised by Lloyd LJ in SCF Finance Co Ltd v Masri ([1985] 2 All 
ER 747 (CA)]) at p 750. A recent example of that very flexibility is in 
Standard Chartered Bank v Walker (The Times, 31 January 1992). 

The Court of Appeal's emphasis on flexibility reflects the statutory basis for a 

freezing order ( s 16 of the Judicature Act 1908) and the undesirability of any judicial 

attempt, in advance of a particular set of facts coming before a Court, to 

circumscribe the nature of the jurisdiction. Section 16 confers on this Court "all 

judicial jurisdiction which may be necessary to administer the laws of New 

Zealand". 

l 
[ 18] It is settled law that a freezing order operates in personam, not in rem. It is 
not designed to provide an advantage to a claimant over other unsecured creditors, 

for an alleged debt.12 The purpose of a freezing order is to protect a claimant's 

ability to enforce a judgment when there is cause for concern that a justifiable claim 

might go unsatisfied as a result of the defendant's actions. It does not purport to 

determine the existence or otherwise of a proprietary remedy.13 

11 

12 
Ibid. 
Mercedes-Benz AG v Lei duck [ 1996] AC 284 (PC) at 300 (Lord Mustill) and 306 (Lord Nichols 
of Birkenhead, who while dissenting as to the result of the appeal, agreed with the majority on 
this expression of principle). 
Zhong v Wang CA282/05, 5 September 2006 at para [102] (Wild and Heath JJ), with whom 
William Young P agreed, on this point. 

13 



[ 19] The Shaw v Narain approach to the threshold issue ("good arguable case") 

can be contrasted with the way in which the Court generally approaches that aspect 

on an application for an interim injunction; "serious question to be tried". 14 It is the· 

draconian nature of a freezing order ( one that puts severe restrictions on an entity's 

right to deal with its own assets before a prospective claim has been heard) that 

justifies a higher threshold requirement on the arguability of a claim than is applied 

in determining whether an interim injunction should issue. 

C 

[20] In Klissers Farmhouse Bakeries Ltd v Harvest Bakeries Ltd, 15 the Court of 

Appeal took the view that criteria involving a "serious question to be tried" and 

"balance of convenience" were no more than useful labels under which to marshal 

relevant considerations before standing back and determining whether the interests 

of justice require an interim injunction to issue. In my view, a similar approach 

should be taken to the Shaw v Narain factors. Viewed in the context of an 

application to restrain use of an entity's own assets pending resolution of claims 

against it, it is understandable that the strength of a plaintiff's substantive claim and 

whether there is a risk that the relevant defendant will dispose of assets to defeat a 

plaintiff's claim will assume importance. That said, they will not necessarily be the 

only ( or determinative) factors in any given case. 

(b) Does SP! have "a good arguable case on its substantive claim"? 

C [21] I have already outlined the respective contentions of SPI and UTL, with 

regard to the claims for indirect costs allegedly owing to SPI. It is not possible to 

express any informed view on whether the claims are ( or are not) justifiable. 

Certainly, the evidence adduced by UTL does not, of itself, demonstrate that SPI's 

claims are unarguable. 

[22] The evidence needs to be tested at a full defended hearing. In those 

circumstances, I take the view that the evidence adduced by SPI is sufficient to 

14 

15 
Klissers Farmhouse Bakeries Ltd v Harvest Bakeries Ltd [1985] 2 NZLR 129 (CA) at 142. 
Ibid. 



demonstrate a good arguable case on its substantive claim, to the threshold level 

described in Shaw v Narain.16 

(c) Are there assets of UTL within the jurisdiction to which the orders can apply? 

[23] Unquestionably, there are assets owned by UTL within New Zealand on 

which a freezing order could bite. Those assets consist of the scrap metal that UTL 

intends to sell in this country and those parts of the dismantled structure that it 

intends to ship to India. 

(d) Risk from dissipation of assets 
( 

[24] In the context of this particular case, risks arising from the dissipation of 

assets assume the most importance. As it is clear that UTL intends to ship most of 

the property to India and is selling the balance as scrap in New Zealand, a more 

nuanced question arises: namely, what is the risk against which the Court is being 

asked to guard by making a freezing order? 

[25] While the authorities indicate that risk of dissipation is central to exercise of 

the freezing order jurisdiction, 17 they express the effect of the risk in different ways. 

The mode of expression, necessarily, reflects the particular issue before the Court at 

the time. In many cases, it is seen as the risk that a judgment or award in favour of a 

claimant may go unsatisfied. 18 However, it has also been described as a risk that the 

Court's processes may be frustrated.19 When assessing the former, a Court should 

consider them in the same way that a prudent or sensible commercial person would 
do.20 

16 

17 
Shaw v Narain [1992] 2 NZLR 544 (CA) at 548, set out in para (l)(a) at para [16] above. 
Z Ltd v A-Zand AA-LL [1982] 1 All ER 556 (CA) (per Kerr LJ at 571), Tranquil Holdings Ltd v 
Hudson (1987) 2 PRNZ 551 (HC) and Euro-National Corporation v Petricevic Financial 
Services Ltd (1989) 2 PRNZ 351. 
See the authorities collected in Ninemia Maritime Corporation v Trave Schiffahrtsgesellschaft 
m.b.H Und Co. KG; The Niedersachsen [1983] 1 WLR 1412 (CA) at 1422-1423. 
For example, Patrick Stevedores Operations No 2 Ltd v Maritime Union of Australia ( 1998) 153 
ALR 643 (HCA) at 658 (Brennan CJ, McHugh, Gummow, Kirby and Hayne JJ). 
Third Chandris Shipping Corp v Unimarine SA [1979] 2 All ER 972 (CA) (per Lawton LJ) at 
987. See also Gatx-Fuller Australasia Pty Ltd v Wilsons (NZ) Portland Cement Ltd [1985] 2 
NZLR 11 (HC) at para [22] and Raukura Moana Fisheries Ltd v The Ship "Irina Zharkikh" 
[2001] 2 NZLR 801 (HC) at 827. 
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[26] The absence of other assets in New Zealand means that UTL (if it were to 

ship the plant and remit all proceeds of sale of scrap to India) will be rendered 

''judgment proof' in New Zealand. However, the evidence establishes that UTL is a 

substantial business entity with interests in telecommunications, manufacturing and 

power industries. It is the parent of a multi-national corporate group. Its audited 

financial statements for the period ended 31 March 2011 show net assets of Rp 

8,901,464,02821 and a net profit of Rp 5,292,989,641. Converting those sums from 

rupees to New Zealand dollars, Mr Rao has deposed that the former is equivalent to 

$116 million and the latter $14 million. 

C 
[27] In approaching the effect of removal of assets from the jurisdiction, a number 

of authorities are helpful. For example:22 

(a) In Barclay-Johnson v Yuill,23 Sir Robert Megarry VC said: 

Even if the risk of removal is great, no Mareva injunction 
should be granted unless there is also a danger of default. A 
reputable foreign company, accustomed to paying its debts, 
ought not to be prevented from removing its assets from the 
jurisdiction, especially if it has substantial assets in countries 
in which English judgments can be enforced. 

That statement of principle has been adopted in Australia. 24 

(b) In England, the Court of Appeal has expressed the test as whether, "on 

the assumption that the plaintiffs have shown at least "a good arguable 

case", the court concludes, on the whole of the evidence then before 

it, that the refusal of a [freezing order] would involve a real risk that a 

judgment or award in favour of the plaintiffs would remain 

unsatisfied". 25 

( 

21 

22 
Of which Rp 6,400,290,158 is shown as "Reserves and Surplus". 
I have been assisted considerably by references to authorities in various jurisdictions that deal 
with "risk of dissipation" collected in Gee, Commercial Injunctions (Thomson-Sweet & 
Maxwell 5th ed 2004) at 353-358. 
Barclay-Johnson v Yuill [1980] 3 All ER 190 (HC) at 195. 
See Ha did v Lenfest Communications Inc (1996) 67 FCR) at 44 7 and Reches Pty Ltd v Tadiran 
Ltd (1998) 155 ALR 478 (FCA) at 483. 
Ninemia Maritime Corporation v Trave Schiffahrtsgesellschaft m.b.H Und Co. KG; The 
Niedersachsen [1983] 1 WLR 1412 (CA) at 1422. Passages from earlier decisions, including 
that of Sir Robert Megarry VC in Barclay-Johnson v Yuill, are cited to support that proposition at 

23 

24 

25 



( c) In Gibraltar, the Court of Appeal upheld a judgment in which 

Pizzarello AJ had held there was no serious risk of dissipation because 

the respondent companies were attached to parents which were part of 

large international organisations. Neill P, for the Court, said:26 

49. The question whether a Mareva injunction should 
be granted involves the consideration of whether "on the 
whole of the evidence then before the court it concludes that 
the refusal of a Mareva injunction would involve a real risk 
that a judgment or an award in favour of the plaintiffs would 
remain unsatisfied": ... 

C 

50. The judge in the present case considered the evidence 
and came to the conclusion that a serious risk of dissipation 
had not been proved. He took account of the fact that both 
companies were members of large groups and that the mere 
impecuniosity of In-Town at the present time was not 
determinative of the matter. The financial arrangements, the 
judge considered, were typical of a project of this kind. 
Furthermore, as counsel for In-Town pointed out in his 
skeleton argument, the "asset (or no asset)" position of the 
two parties was known, understood and bargained for from 
the outset. In addition, it is relevant to take account of the 
fact that the project is one which will extend over a number 
of years and indicates a long-term relationship between the 
two groups of companies of which the present parties form 
part. 

[28] On the facts of this case, the following factors militate against the grant of a 

freezing order: 

(_ (a) SPI entered into a substantial contract with a company that it knew 

was incorporated in India and had no other assets in New Zealand. 

(b) SPI trusted UTL to pay the agreed consideration of $9 million, plus 

any extras. 

( c) SPI was content to appoint UTL's director, Mr Rao, as "Engineer" 

under the contract. It also agreed that any disputes would be resolved 

by a process that culminated in arbitration. 

26 

1423-1424. See also Third Chandris Shipping Corporation v Unimarine SA [ 1979) 2 All ER 
972 (QBD and CA) at 979 (Mustill J), 984-985 (Lord Denning MR) and 987 (Lawton LJ). 
I Kruger Service (Gibraltar) Ltd v In-Town Developments Ltd 1999-00 Gib LR 283 (CA) at 
paras 49 and 50. 



( d) SPI did not seek any security for payment on the amounts owing to it. 

Nor did it require a guarantee from any other entity having assets in 

New Zealand. 

( e) UTL has paid the contract price, as well as significant sums claimed 

as extras as a result of SP I's additional work. 27 

(f) UTL has substantial assets in India against which an award in arbitral 

proceedings could be enforced. 28 

C 
[29] There remain, however, some factors which tell in favour of some (perhaps 

limited) form of freezing order being made. They all relate to UTL's conduct in the 

period since SPI sought to initiate adjudication proceedings under the Construction 

Contracts Act and the (significant) increases in costs to SPI in establishing a debt and 

enforcing payment of it that are likely to result from that conduct. They are: 

(_ 

(a) Without seeking to pre-empt the decision of the Adjudicator on the 

jurisdictional point, it must, at least, be seriously arguable that UTL 

consented to invocation of the adjudication regime. 29 Specific 

reference is made to that remedy in Section 13.1.1, 13.1.3 and 13.2.1 

of the contract. 30 No mention was made of this issue in the 

jurisdictional submissions made on behalf of UTL, though it has been 

raised by SPI in its submissions in response. I infer the tactical 

decision to protest jurisdiction was made in an endeavour to delay 

resolution of the dispute. 

(b) It is somewhat disingenuous for Mr Rao to depose, as he has, that the 

arbitration process should not be commenced before he has given a 

formal decision as "Engineer" under Section 13.2 of the contract. In 

two affidavits, Mr Rao has expressed strong views about what he 

27 

28 
See para [9] above. 
India is a party to the New York Convention: see Convention on the Recognition and 
Enforcement of Foreign Arbitral Awards, set out in Schedule 3 to the Arbitration Act 1996. 
See s 25(3)(b )(i) of the Construction Contracts Act 2002. 
See para [ 11] above. The term "Adjudication" is defined in Section 1.2 of the Contract as an 
"adjudication under the Construction Contracts Act 2002. 

29 

30 



perceives as the lack of merit in the balance of SPI's claims. I infer 

that he has pre-judged the issue, notwithstanding his continuing role 

in determining certain disputes under Section 13.2. 

C 

( c) The manner in which UTL is dealing with the proceeds of sale of 

scrap. While it is UTL's right not to give an undertaking to hold the 

proceeds of sale or disclose how much scrap it has sold and the price 

obtained, Mr Rao's suggestion (in response to a question I raised at 

the end of the hearing about the destiny of the proceeds of sale of 

scrap) that UTL cannot provide an undertaking because it does not 

have a bank account in New Zealand is facile. UTL could easily open 

a bank account for that purpose. The lack of detail and the specious 

reason given for not providing an undertaking means that Mr 

Steenson 's evidence of the likely quantity and value of steel scrap 

material is the only reliable evidence on which I can base any 

decision.31 

[30] Given that UTL has been prepared to pay amounts it accepts are owing under 

the contract, I infer that it is attempting to delay or hinder SPI's prosecution of 

remaining claims in a manner designed to cause cost and delay to SPI. My view is 

that UTL regards the remaining aspects of SPI's claims as unjustifiable and, if 

possible, wishes to avoid the cost of defending them. 

( 
(e) Discretionary factors 

[31] UTL has raised a concern about the value of SP I's undertaking as to damages. 

Such an undertaking is required by r 32.2(5) of the High Court Rules.32 I accept that, 

if UTL were prevented from transporting the plant to India the undertaking would 

(by a significant margin) be insufficient to meet losses that would be caused to UTL, 

both in relation to the cost of arranging shipment and otherwise. I am not prepared 

to make a freezing order in respect of those assets. However, the same concern does 

31 See para [8] above. Arithmetically, Mr Steenson's figures give an indicative value of$495,000 
for the scrap component of the assets. 
Set out at para [ 15] above. 32 



not apply to the scrap being sold in New Zealand. In my view, having regard to 

SPI's disclosed financial position, the undertaking would be adequate for that 

purpose. 

C 

[32] The circumstances I have described indicate the desirability of standing back 

to determine whether, and if so to what extent, a freezing order should be made. In 

this case, it is likely that if an adverse award were made against UTL it would 

(ultimately) be paid. UTL appears to be a reputable company with substantial assets. 

It could be embarrassed by an apparent inability to meet payment of a relatively 

modest sum to a small New Zealand company. From a reputational perspective, it is 

unlikely to allow its name to go before the Indian courts and risk public knowledge 

that it has not met a debt arising out of an arbitral award. 

l 

[33] On the other hand, UTL does not seem to be averse to taking steps to "bum 

off' SPI's claims, at a relatively early stage. Understandably, it would prefer not to 

have to pay the costs of defending SPl's claims and any award that may later be 

made against it. The factors that I have identified as supporting some form of 

freezing order33 indicate that some protection is needed to meet the risk that UTL's 

post-dispute conduct might frustrate, to SPI's detriment, the processes agreed by the 

parties to resolve their disputes.34 That type of approach is consistent with the 

breadth of this Court's jurisdiction under s 16 of the Judicature Act and the need for 

flexibility in the determination of freezing order applications articulated by the Court 

of Appeal in Shaw v Narain. It does not conflict with the express terms of r 32.2 of 

the High Court Rules. 35 

[34] The risk that a justifiable claim may go unsatisfied does not arise only from 

an inability to enforce a judgment or an award. The identified risk may result in an 

inability for SPI to recover due to the costs and delays inherent in determining any 

amount owing and enforcing it, in circumstances where UTL is frustrating lawful 

processes to achieve those ends. Justice delayed can be justice denied. The cost of 

33 

34 
See para [29] above. 
This Court has responsibilities for the enforcement ofarbitral awards (Arbitration Act 1996) and 
adjudications (under the Construction Contracts Act 2002). 
See paras [15]-[18] and [25] above. 35 



unjustified delays can often result in valid claims being abandoned. The Court must 

be alive to those practical commercial considerations. 

Result 

[35] I make interim orders prohibiting UTL (or its agents) from dealing in any 

way with the scrap material that remains in New Zealand and requiring all proceeds 

of sale of scrap that have not been remitted to India at the time this judgment is 

delivered to be paid into the trust account of Kensington Swan, Auckland, as UTL's 

solicitors. This order will be discharged when the final form of a freezing order is 

settled. 

C 
[36] The application for a freezing order is adjourned for further argument until 

3.45pm on 16 April 2012, in Auckland. A draft order shall be filed36 and served by 

1 Oam on 16 April. At the hearing, unless alternative arrangements have been made, I 

will consider the draft order submitted by counsel for SPI and will hear from counsel 

on its terms, I indicate that the maximum value of assets to be covered by any 

freezing order will be $350,000.37 I adjourn the application for stay to be dealt with 

at the conclusion of that hearing. 

l 

[37] My preliminary view is that costs should follow the event. I indicate 

(provisionally) that I would be minded to award costs on a 2B basis, together with 

reasonable disbursements, (both to be fixed by the Registrar) in favour of SPI and to 

certify for second counsel. I will hear from counsel on whether that or some 

different order should be made when the applications are called before me on 

Monday next. 

36 

37 
A copy may be sent to my Associate by email at an address previously provided to counsel. 
High Court Rules, r 32.6(2). 



C 

l 

[38] I thank counsel for their assistance. 

Delivered at 3.00pm on 13 April 2012 

P RHeath J 


