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Introduction 

[I] The plaintiff (Spark It Up) applies for judicial review of the determination of 

the second defendant (the Adjudicator) which ordered it to pay the first defendant 

(Dimac) $92,517.24 as an amount owing under contract, plus, interest and costs after 

the Adjudicator was referred a dispute under the Construction Contracts Act 2002 

(the Act). Spark It Up argues that the Adjudicator's determination: 
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• was invalid for want of jurisdiction; 

• was in breach of the principles of natural justice; 

• did not take into account a relevant consideration; and 

• was unreasonable. 

[2] Accordingly, Spark It Up seeks the quashing of this determination. 

Factual background 

[3] Spark It Up purchased a Carterton property in 2006 with the intention of sub 
dividing it into 25 lots. This required the construction of an access road through the 

property. Spark It Up accepted a tender from Dimac to construct the access road, 

and provided to Dimac a layout plan and various other documents. Dimac provided 

a quotation to Spark It Up on 7 March 2007, which the latter accepted. 

C 

[4] Dimac commenced its work in March 2007. The scope of the work expanded 

as it progressed. However, by November 2007, Spark It Up identified concerns that 

Dimac's work did not meet standards promulgated by the Carterton District Council. 

Dimac agreed to remedy certain deficiencies to meet these standards by 6 December 

2007. Spark It Up alleges that when its engineer visited the site on 13 December 

2007, those deficiencies had not been remedied and further deficiencies had been l 
identified. Accordingly, Spark It Up verbally cancelled the contract with Dimac on 

19 December 2007, alleging breach of the oral agreement to complete the 

construction by 6 December. 

[5] On 23 April 2008, Dimac served Spark It Up with a payment claim for 

$99,984.27 under s 20 of the Act. The claim related to the work charged for by 

Di mac in invoices numbered '1161' and '1162'. Dimac served a notice of 

adjudication under s 28 of the Act, which described the nature of the dispute with 

reference to the payment claim earlier served. On 5 May 2008, Dimac applied under 



ss 33 and 53 of the Act for nomination of an adjudicator, attaching a copy of the 

notice of the adjudication. 

[ 6] Spark It Up chose to defend the adjudication proceedings by counter 

claiming against Dimac for the cost of Dimac's alleged negligence and delay in 

breach of the contract, which totalled $138,602.12. 

C 

[7] Dimac and Spark It Up filed their pleadings on 22 May and 4 June 2008 

respectively, and Dimac filed amended pleadings on 6 June 2008. On 30 June 2008 

Dimac's solicitors advised the Adjudicator that it had made an error in the payment 

claim, and the proceedings should relate to invoices numbered '1201' and '1206'. 

Dimac had by then discovered that it had in fact been paid for invoices 1161 and 

1162. The new invoices were for different work. 

( 

[8] On Friday, 4 July 2008, the Adjudicator requested Dimac file a "final 

corrected statement of claim and copies of all payment claims indicating those which 

had not been paid". Dimac did so the same day, stating that Spark It Up had paid 

invoices 1161 and 1162, but not 1201 and 1206. Early on Tuesday, 8 July 2008, the 

Adjudicator advised that he had completed his determination and had found in 

favour of Dimac. The Adjudicator held that Spark It Up did not have grounds to 

terminate the contract and nor could it sustain the argument that Dimac's work was 

negligent or defective because Spark It Up had provided only limited information to 

Dimac when it engaged their services. Spark It Up subsequently filed its application 

for judicial review of this determination on 4 August 2008. 

Grounds of review 

[9] Spark It Up applies for judicial review on four grounds. 

Lack of jurisdiction 

[ 1 O] Spark It Up argues that the Adjudicator lacked jurisdiction and thus the 

subsequent determination was unlawful, because his adjudication related to invoices 

1201 and 1206, and not invoices 1161 and 1162. Spark It Up states that the latter 



invoices were the subject of the payment claim, payment schedule and the notice of 

adjudication. Accordingly, that particular non-payment constituted 'the dispute', and 

consideration of any other invoices is irrelevant and the Adjudicator could not base 

his decision on them. The first formal mention of invoices 1201 and 1206 was only 

in Dimac's second amended statement of claim, yet the Adjudicator based his entire 

consideration of the dispute on this amended statement of claim (in the absence of 

any response from Spark It Up.) 

[11] Dimac responds to this by stating that the true nature of 'the dispute' - 

whether Spark It Up was justified in withholding payment - was not contingent on 

particular invoices. Dimac made an error in identifying which invoices were unpaid, 

but this does not affect the substance of the proceedings and therefore could not 

affect the jurisdiction of the Adjudicator. 
C 

Natural justice 

[ 12] Closely related to its first pleaded ground of review, Spark It Up argues that 

the lack of opportunity afforded by the Adjudicator to respond to Dimac's second 

amended statement of claim amounts to a breach of natural justice. Although it had 

notice of Dimac's error, it did not realise that the Adjudicator would rely upon the 

different invoices until 4 July 2008, and the speed of the Adjudicator's deliberations 

after this point was such that Spark It Up had no reasonable opportunity to respond. 

[ 13] Di mac responds by stating that the scheme of the Act, and its purpose of 

facilitating efficient and prompt provisional resolution of disputes in the construction 

industry, necessarily requires modification of the conventional scope of natural 

justice. In the context of the Act, the length of the timeframe in which Spark It Up 

could have challenged the Adjudicator's decision to base his determination on 

invoices 1201 and 1206 was not too short, even if it would have been so in other 

contexts. 

(_ 



Relevant considerations 

[ 14] The Adjudicator made his determination partially on the basis that there was 

'no evidence' sustaining Spark It Up's claim that Dimac was negligent. Spark It Up 

argued that this indicates the Adjudicator cannot have considered the statutory 

declaration of Michelle Rafferty, an engineer whose evidence identified deficiencies 

in Dimac's work. This was a relevant consideration because of the requirement 

under s 45(d) of the Act to consider all relevant documentation filed by Spark It Up. 

C 

[ 15) Dimac argues that the Adjudicator's statement that "there is no evidence" 

was not intended literally and instead referred to the merits of the claim. Moreover, 

Ms Rafferty's statutory declaration did not necessarily justify Spark It Up's refusal 

to pay, and nor was she an expert witness whose standing required the Adjudicator to 

give it primacy or greater weight. On this basis, the Adjudicator did indeed consider 

it as required. 

Unreasonableness 

[ 16) Closely tied to the issues reviewed above, Spark It Up argued that the 

Adjudicator's determination was unreasonable insofar as it: 

• was made without giving it an opportunity to respond to Dimac's second 

amended statement of claim; ( 

• was made without considering expert evidence within Ms Rafferty's 

statutory declaration; and 

• lacked logic and an evidential basis . 

[ 17) Spark It Up's submission that the Adjudicator's decision was illogical stems 

from his finding that Dimac could not have been negligent because Spark It Up had 

not furnished Dimac with sufficient information and an engineer was only employed 

seven months into the contract. Spark It Up argued that Dimac did not claim at any 

relevant stage that it had insufficient information, and that the timing of the 



engineer's involvement could not have material relevance. Accordingly, the 

Adjudicator could not have arrived at the conclusion he did and it was therefore 

unreasonable. 

[ 18] Dimac 's response was that it was not in breach of the contract nor negligent 

and thus Spark It Up's submission must fail. However, even if the internal logic of 

the Adjudicator's decision is in question, this is insufficient to meet the high 

standard that the ground of unreasonableness requires. 

Approach to judicial review 

What is the scope of judicial review available under the Construction Contracts Act ( 
2002? 

[ 19] Dimac argues that the scheme of the Act prevents the Court from engaging in 

judicial review except in the most extreme circumstances. It relies on Willis Trust 

Co Limited v Green HC AK CIV 2006-404-809 25 May 2006 Harrison J at [20] as 

justifying the summary nature of the relevant process under the Act, and the 

restrictive approach to judicial review: 

[ ... ] the statute was designed to protect a contractor through a mechanism 
for ensuring the benefit of cashflow for work done on a project, thereby 
transferring financial risk to the developer. The scheme of the Act is to 
provide interim or provisional relief while the parties work through other, 
more formal, dispute resolution procedures. 

[20] In the event, Harrison J did not need to decide whether the premium the Act 

places on efficiency had a restrictive impact upon the amenability of adjudicators' 

determinations under the Act to judicial review. However, Dimac notes that in 

Tayler v LaHatte HC AK CIV-404-6843 24 June 2008 Stevens J the Court stated at 

[19] that "there are significant and appropriate limitations" to judicial review as a 

remedy. 

[21] Conversely, Spark It Up relies on the paragraph immediately following in 

Tayler: 



(20] I am satisfied that, in appropriate cases, an application for judicial 
review of an adjudicator's determination may be available pursuant to the 
Judicature Amendment Act. Whether suitable grounds can be established by 
an applicant, and whether relief should be granted by the Court in the 
exercise of its discretion, will depend upon all the circumstances of the 
particular case. It will, of course, be necessary for an applicant to 
demonstrate that the Court should intervene on the basis of a breach of 
natural justice or fairness, procedural errors, or other errors usually 
associated with administrative review. 

( 

[22] Stevens J's comments appear to be the latest on this contentious point. The 

contention arises from the practice in the United Kingdom under that jurisdiction's 

similar statutory scheme. In Carillion Construction Ltd v Devonport Royal 

Dockyard [2005] EWHC 778 (QBD), after reviewing other decisions considering the 

regime in the United Kingdom, Jackson J distilled the following principles, which 

were upheld on appeal: 

82 In my view, it is helpful to state or restate four basic principles: 

I. The adjudication procedure does not involve the final 
determination of anybody's rights (unless all the parties so 
wish). 

2. The Court of Appeal has repeatedly emphasised that 
adjudicators' decisions must be enforced, even if they result 
from errors of procedure, fact or law: [ ... ] 

3. Where an adjudicator has acted in excess of his jurisdiction 
or in serious breach of the rules of natural justice, the court 
will not enforce his decision: [ ... ] 

4. Judges must be astute to examine technical defences with a 
degree of scepticism consonant with the policy of the 1996 
[Housing Grants, Construction and Regeneration] Act. 
Errors of law, fact or procedure by an adjudicator must be 
examined critically before the Court accepts that such errors 
constitute excess of jurisdiction or serious breaches of the 
rules of natural justice:[ ... ] 

( 

[23] Jackson J's judgment was interpreted by counsel in Willis Trust and for 

Dimac in these proceedings as amounting to a restriction on amenability of an 

adjudicator's determination to judicial review, to only those errors that go to 

jurisdiction. Dimac argues that therefore the Court's jurisdiction to consider 

Spark It Up's grounds referring to unreasonableness and relevant considerations is 

ousted, although it does concede the ground of natural justice is tenable. 



[24] However, I do not accept that the scheme of the Act necessarily restricts the 

grounds on which this Court may entertain applications for judicial review. I would 

respectfully adopt Stevens J's approach in Tayler. I do not consider it helpful to 

draw rigid lines as to what grounds are available, and nor do I accept that this is what 

Jackson J did in Carillion. Rather, Jackson J acknowledged that the purpose of such 

schemes - the efficient and prompt determination of construction disputes - will 

necessarily reduce the intensity of scrutiny that this Court applies on judicial review. 

This means, for example, that simple errors of fact and law, which would justify 

intervention by the Court in normal applications for judicial review, will be 

insufficient to justify intervention by the Court under the Act. 

[25] Requiring a higher threshold as to error before intervening is different from 

denying that the Court has jurisdiction to consider the grounds of unreasonableness 

or irrelevant considerations. The reality is that these grounds will not often justify 

intervention. It is entirely possible that some determinations will be so unreasonable 

that they amount to an adjudicator acting beyond his jurisdiction, which cases like 

Carillion treat as a legitimate basis for intervention. Thus instead of any absolute 

exclusion of grounds that might be pleaded in applications for judicial review of 

decisions under the Act, I am content to agree with Stevens J that the Court's 

approach must be context-dependent. All the traditional grounds of judicial review 

are available to applicants, but given the scheme of the Act, a low-intensity approach 

to review is appropriate, which means it will be harder for applicants to prove that 

such grounds justify intervention by the Court. 

l 
[26] Notwithstanding the numerous indications of the appropriateness of a low 

intensity approach to review, Mr Laurenson submitted for Spark It Up that the Court 

should apply high-intensity to the Adjudicator's determination, which should 

manifest itself in applying a 'lower' test of reasonableness, and for intervening with 

the decision. Spark It Up relies on Ports of Auckland v Auckland City Council 

[ 1999] I NZLR 60 I (HC) per Baragwanath J at 606: 

While Judges of this Court do not in general claim the specialist 
qualifications and experience of the Environment Judges[ ... ] the business of 
construing documents and of assessing the prospects of success in injunction 
proceedings is very much the business of the High Court. The present case 
is towards the opposite end of the spectrum considered by the President in 
Wellington City Council v Woolworths [(No. 2) [1996] 2 NZLR 537]. I 



prefer therefore to employ the lower-level test applied in Re Erebus Royal 
Commission [1983] NZLR 662 (PC) at p 681, namely whether the decision 
is "based upon an evident logical fallacy". 

[27] Spark It Up argues that since the Adjudicator was not democratically elected 

(thus not dealing with policy matters per Woolworths) and is exercising a quasi 

judicial function, this lower standard per Ports of Auckland is justified. 

C 

[28] The scheme of the Act is a sufficient answer to this argument. Despite the 

dictum in Ports of Auckland, Parliament has made it clear that the Court should be 

slow to intervene. Moreover, there are material differences between potential 

judicial review of the Environment Court, and these proceedings which deal with a 

specialist method of dispute resolution with no right of appeal. Lightman J in R v 

Director-General of Telecommunications ex pa rte Cellcom and Ors [ 1999] ECC 314 

at [26] was quoted by Wild J in Powerco Ltd v Commerce Commission HC WN 

CIV-2005-485-1066; CIV-2005-485-1220 24 December 2007 at [370]: 

. . . The applicants have no right of appeal; in these judicial review 
proceedings so long as he directs himself correctly in law, (the Director's) 
decision may only be challenged on Wednesbury grounds. The Court must 
be astute to avoid the danger of substituting its views for the decision maker 
and of contradicting (as in this case) a conscientious decision maker acting 
in good faith and with knowledge of all the facts. 

( 

[29] Accordingly, while I do not consider the scheme of the Act ousts the 

jurisdiction of the Court to consider the full gamut of grounds for judicial review, it 

does mean a higher standard of review is justified, and thus anything less than a 

rigorous Wednesbury standard of reasonableness would be inappropriate. Guided by 

that standard, I tum to consider each ground of challenge. 

Did the Adjudicator act beyond his jurisdiction? 

[30] The question is whether in basing his determination on invoices 1201 and 

1206, and not invoices 1161 and 1162 as initially submitted, the Adjudicator acted 

beyond his jurisdiction. Section 38 of the Act provides for the scope of adjudicators' 

jurisdiction: 



38 Jurisdiction of adjudicators 

(1) An adjudicator's jurisdiction in relation to any dispute that has been 
referred to adjudication is limited to determining- 

(a) the matters referred to in sections 48, 49(l)(c), and 50(l)(c); 
and 

(b) any other matters that are of a consequential or ancillary 
nature necessary to exercise or complete the exercise of the 
jurisdiction conferred by paragraph (a). 

(2) However, the patties to an adjudication may, at any time, by written 
agreement, extend the jurisdiction of an adjudicator to determine any 
matters in addition to those mentioned in subsection (J ). 

[31] The issue is whether the consideration of different invoices amounted to a 

change in the 'dispute', or whether the underlying dispute was unaffected by the 

different invoices. 

[32] In Horizon Investments Limited v Parker Construction Management (NZ) 

Limited and Anor HC WN CIV 2007-485-332 4 April 2007, Simon France J 

declined to take a broad approach to the concept of 'dispute': 

[40] In one sense the answer depends upon the level of specificity with 
which one describes the dispute. At its broadest, the approach urged by 
[counsel for the contractor], in this case it is whether the payment claims 
must be paid in full. However, I consider such an approach pays too little 
regard to the purposes of the Act. It is to provide the patties with a means of 
quick decisions that facilitate cash flow pending more final determination by 
whatever means the patties choose. It makes some sense then to respect the 
capacity of the parties to identify what points of dispute they would like an 
answer on. [ ... ] 

l 
[33] The points of dispute referred to are identified in the notice of adjudication, 

the contents of which are regulated by s 28(2) of the Act: 

(2) The notice of adjudication must state- 

(a) the date of the notice: 

(b) the nature and a brief description of the dispute and of the 
patties involved: 

( c) details of where and when the dispute arose: 

( d) the relief or remedy that is sought: 



(e) whether approval for the issue of a charging order under 
section 29 is being sought: 

(f) whether a determination of an owner's liability under section 
30(a) and an approval for the issue of a charging order under 
section 30(b) are being sought: 

(g) details sufficient to identify the construction contract to 
which the dispute relates, including- 

(i) the names and addresses of the parties to the 
contract; and 

(ii) if available, the addresses that the parties have 
specified for the service of notices. 

[34] In its notice of adjudication, Dimac described the nature of the dispute as: 

( 1. We claimed the sum of $99,984.27 being the amount owing under 
our payment claim dated 23 April 2008 (the claim). 

2. The respondent denies that they owe any sum to us for the reasons 
listed in their solicitors letter to us dated 8 February 2008. 

[35] The amount of $99,984.27 is based on the payment claim and invoices 1161 

and 1162, which were for $97,063.29 and $2,920.98 respectively. The solicitor's 

letter referred to the alleged negligence on the part of Dimac. 

( 

[36] In contrast, the Adjudicator's determination was based on invoices 1201 and 

1206, which were for $96,381.24 and $1,755.00 respectively, a combined total of 

$98,136.24. The amended claim was therefore for some $1,800 less. The 

substantive content of each set of invoices is fundamentally different, involving 

different work. For instance, the latter invoices charged for construction work on 

right of ways which Spark It Up would argue were for an adjoining owner. 

[37] I am mindful that the Court of Appeal held in George Developments Ltd v 

Canam Construction Ltd [2005] 1 NZLR 1 77 that technical defects in the form in 

which payment claims were presented were insufficient to invalidate the claims lest 

the intent of the Act be frustrated. However, it also upheld the interpretation of the 

Court below that the requirements of the contents of payment claims are 'cumulative 

and mandatory'. The same approach can be applied to notices of adjudication. 



[38) The differences between the two sets of invoices are more than a substitution 

of different numbers and amounts. The construction work to which they relate and 

the amounts charged for it are different. The latter invoices relate to work including 

some that Spark It Up would dispute was done for it at all. This is a fundamental 

difference to the reason for resisting the earlier invoices on the basis of a 

counterclaim. 

[39) Dimac argues for a broad approach to the 'dispute', namely that Spark It Up 

had refused to pay Dimac any sum owed. However, I find that the notice of 

adjudication specifically depends upon invoices 1161 and 1162. Accordingly, in 

relying upon invoices 1201 and 1206, the Adjudicator was no longer within his 

jurisdiction, as this was not the dispute referred to him. I agree with Simon France J 

in Horizon that it is up to the parties to determine what is at issue, and thus without 

consent or response from Spark It Up, the Adjudicator was constrained to consider 

invoices 1161 and 1162 only. It is not a situation in which the parties can be taken to 

have impliedly consented to transposing the arguments they had made in relation to 

the earlier invoices, as if presented in relation to the later invoices, when different 

work was involved and therefore different issues likely to arise. 

( 

[40) Accordingly, I find the Adjudicator acted in excess of his jurisdiction and 

Spark It Up succeeds on this ground of review. 

Did the Adjudicator breach the principles of natural justice? 
(_ 

[ 41] There is no question that the Adjudicator was required to follow the tenets of 

natural justice: s 41 ( c) of the Act. Moreover, failure to follow the tenets of natural 

justice is an established ground of judicial review. The level of adherence to such 

rules may vary depending on the forum, and as this is very much a summary 

jurisdiction, without final consequences for the parties, a measure of "rough justice" 

may be tolerated, relative, for example, to the standards reasonably expected in the 

High Court. However, the core obligations are immutable. 

[ 42) After citing s 41 ( c ), Simon France J in Horizon stated: 



[28] It is plain, I consider, that if an adjudicator decides to determine an 
adjudication on the basis of an issue not submitted to her by either party, and 
concerning which the parties have provided no specifically focused evidence 
nor had an opportunity to make submissions, adequate notice must be given 
and an appropriate opportunity afforded to do those things. 

Failure to do so in that case led to the Court quashing the decision. 

C 

[ 43] The circumstances in these proceedings are similar. The Adjudicator 

accepted a second amended statement of claim from Dimac and continued with his 

determination in the absence of any response from Spark It Up. Prima facie, this 

amounts to a clear breach of natural justice: see Discain Project Services Limited v 

Opecprime Development Limited [2000] BLR 402 (QBD) where the adjudicator had 

oral and written communications and the other party was excluded and this was held 

to amount to a breach. 

[44] Dimac submitted that the scheme of the Act means that an adequate 

timeframe for response was provided to Spark It Up. Dimac relies on s 3 7 of the 

Act: 

37 Response to adjudication claim 

( 1) A respondent may serve on the adjudicator a written response to the 
adjudication claim- 

(a) 

(b) 

within 5 working days after receiving that claim; or 

within any further time that the parties to the adjudication 
agree; or 

( 
(c) within any further time that the adjudicator may allow if the 

adjudicator considers that, in the circumstances, the 
additional time is reasonably required to enable the 
respondent to complete the written response. 

(2) The response may be accompanied by any other documents. 

(3) The respondent must serve a copy of the response and any 
accompanying documents on the claimant and every other patty to 
the adjudication either before or immediately after they are served 
on the adjudicator. 

[45] Dimac served its second amended statement of claim on a Friday. At 7.25am 

on the following Tuesday, the Adjudicator informed the parties that he had made his 

decision. At best, Spark It Up had two working days to complete its response. The 



Act provides for five working days for a response, and with potential for extension 

of this limit. Five working days should have been afforded to Spark It Up and it was 

not. I do not accept Dimac's argument that if Spark It Up considered that the second 

amended statement of claim had changed matters, it could have challenged the 

Adjudicator's decision not to receive a response from Spark It Up. The opportunity 

afforded to Spark It Up to respond was not a reasonably adequate one. 

[ 46] Accordingly, I find there to have been a material breach of natural justice. 

Spark It Up is also entitled to relief on this ground. 

[47] Having found two relatively fundamental errors requiring the determination 

to be quashed, it is preferable not to analyse the further alleged errors exhaustively, 

because this judgment should not have any influence on the merits. However, in 

assessing inadequacies in process, brief comments on the other grounds of challenge 

are appropriate. 

C 

Did the Adjudicator fail to take account of a relevant consideration? 

[ 48] Section 45 of the Act states which matters must be considered by an 

Adjudicator: 

45 Adjudicator's determination: matters to be considered 

111 determining a dispute, an adjudicator must consider only the following 
matters: (_ 
(a) the provisions of this Act: 

(b) the provisions of the construction contract to which the dispute 
relates: 

(c) the adjudication claim referred to in section 36, together with all 
submissions (including relevant documentation) that have been made 
by the claimant: 

(d) the respondent's response (if any) referred to in section 37, together 
with all submissions (including relevant documentation) that have 
been made by the respondent: 

(e) the report of the experts appointed to advise on specific issues (if 
any): 

(f) the results of any inspection carried out by the adjudicator: 



(g) any other matters that the adjudicator reasonably considers to be 
relevant. 

[ 49) The question is whether the Adjudicator had sufficient regard, if any, to 

Ms Rafferty's statutory declaration on engineering matters. Spark It Up argued that 

the Adjudicator was required to have regard to the declaration under s 45(d) of the 

Act, and that his conclusion that Dimac was not negligent necessarily means that he 

cannot have had regard to the declaration. 

( 

[50) I am not convinced of the logic of this submission. The Adjudicator held that 

there was "no evidence that the Claimant (Dimac) acted 'negligently or 

unreasonably"'. Yet Ms Rafferty's declaration did not state any conclusions as to 

the negligence or unreasonableness of Dimac's actions. In fact, her letter only 

identified the remedial work that would need to be completed. It does not go so far 

as to say that the fact such work was required means that Dimac acted negligently. 

Nor is that the inevitable conclusion of her evidence. 

[51] Accordingly, there is no indication that the Adjudicator did not have regard to 

Ms Rafferty's statutory declaration. I accept that it may have been preferable for the 

Adjudicator to refer to Ms Rafferty's declaration. However, given the short length 

of the Adjudicator's decision and in the absence of any other indication that the 

Adjudicator did not consider that declaration, Spark It Up could not succeed on this 

ground. 

Did the Adjudicator act unreasonably? 

[52) Success on this ground would require Spark It Up to prove that no reasonable 

adjudicator could have arrived at the determination of the Adjudicator in these 

proceedings. Spark It Up argued that the preceding issues of natural justice and 

relevant considerations plus the logical inconsistency of the determination acting in 

concert make it unreasonable. 

[53) However, I am not convinced that the Adjudicator did act unreasonably in 

this sense, particularly bearing in mind the high threshold appropriate to review of 

such adjudications. 



[54] Spark It Up also argued that Ms Rafferty's declaration was expert evidence, 

and in the absence of any expert evidence from Dimac, the Adjudicator should have 

appointed his own expert on Dimac's behalf. Spark It Up relies on Tayler for this 

proposition: 

[36] Mr McLennan argued that, given the extreme variance between the 
two estimates, the adjudicator should have directed an independent engineer 
to make an assessment and accurately determine the extent of the work 
required along with the cost. It is unfortunate that the adjudicator did not 
follow this course. Early in his determination the adjudicator noted that both 
parties had suggested that there should be an expert to determine the cost of 
completing the contract. But, for reasons which are not explained in the 
adjudication, this course was not followed. In my view this resulted in 
considerable difficulties with the determination, 

[55] The circumstances in which Stevens J suggested a preference for an expert to ( 

be appointed are easily distinguishable from the present ones. In any event, even the 

approach adopted in a very different factual context could hardly justify elevating the 

absence of an initiative by the present Adjudicator, in the situation confronting him, 

into a reviewable error. 

[56] Nor do I see the alleged lack of logical or evidential basis for the 

determination as amounting to unreasonableness. Spark It Up claims that the 

Adjudicator held that Dimac could not have been negligent because it provided it 

with inadequate plans, yet Dimac never complained about these plans. This is 

patently a factual issue, where reasonable adjudicators could disagree as to the 

relevance of the lack of Dimac's complaint or the adequacy of the plans. It is 

therefore insufficient to meet the standard of reasonableness. ( 

Conclusion 

[57] The Adjudicator's decision to base his determination on invoices that did not 

form the basis of the notice of adjudication or previous pleadings was beyond his 

jurisdiction, and therefore the subsequent determination is in error. Moreover, the 

lack of opportunity afforded to Spark It Up to respond to the second amended 

statement of claim is a breach of natural justice and thus the determination is in error 

in that regard also. The grounds of relevant considerations and unreasonableness are 

not made out. 



Relief 

[58] Dimac has requested that this Court exercise its power under s 4(5) of the 

Judicature Amendment Act 1972. I do not see this as an appropriate remedy. The 

nature of the dispute changed throughout the determination process and it would be 

more appropriate for Dimac to make a fresh claim under s 20 of the Act, should it 

want to do so. I note that this was the same approach taken by Simon France J in 

Horizon. 

[59] Accordingly, I quash the determination of the Adjudicator and the subsequent 

award is set aside. 

[ 60] Spark It Up had paid into Court the extent of the claim, in terms of a previous 

Court order. I anticipate that the outcome of this decision is that Dimac will 

promptly pursue a further determination under the Act. Against that prospect, I 

direct that the amount presently paid into Court is to remain for 30 days. If indeed 

Dimac has commenced and is promptly pursuing a further determination within 

those 30 days, then the amount is to remain in Court pending the outcome of that 

determination. If such a step is not taken, then Spark It Up would be entitled to have 

the sum paid out after the expiry of 30 days from delivery of this judgment. 

Costs 

( 
[ 61] In the event that he was successful, Mr Laurenson requested the Court to 

reserve costs, foreshadowing an application for indemnity costs on the basis of his 

instructing solicitor's letter of 3 November 2008. Without in any way 

acknowledging the appropriateness of such a claim in the circumstances of this 

determination, I accede to his request to reserve the issue of costs. 

Dobson J 

Solicitors: 
Luke Cunningham & Clere, Wellington for plaintiff 
Gibson Sheat, Lower Hutt for first defendant 
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