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[1] The plaintiff ("CINZ") has commenced an application for review under the 

Judicature Amendment Act 1972 against determinations made by the first defendant 

as an adjudicator under the Construction Contracts Act 2002 ("the Act"). 

[2] CINZ Ltd and the second defendant ("KMB") were in dispute as to CINZ's 

liability to pay invoices issued by KMB in respect of two construction projects 

involving the repair or installation of ceilings on commercial premises. One 

involved the premises of LINZ in Hamilton ("the LINZ Hamilton project") and the 

other involved work at Greenlane Hospital ("the IMTS project"). 

C 
[3] The first defendant has properly taken no steps after advising the Court that 

he will abide its decision. CINZ alleges that his determinations of the disputes were 

made in breach of the rules of natural justice, and affected by material errors of fact 

and law. KMB refutes those claims. 

[ 4] KMB' s claims in this Court must be analysed in the context of the materials 

that were placed before the first defendant as adjudicator, and the procedures that he 

adopted in dealing with them. 

KMB's claims 

l 

[5] On 14 December 2009 KMB made two adjudication claims under the Act. 

The first claim concerned money allegedly owing by CINZ in respect of work 

carried out by KMB on the LINZ Hamilton project. KMB claimed that it had 

entered into a contract with CINZ to carry out the work. The contract price was 

$15,500 plus GST and the works were carried out between 19 August and 

25 October 2009. A written contract was signed by the parties on 1 September 2009. 

KMB submitted its first payment claim to CINZ on 26 August. That claim was paid 

by direct credit on 4 September. A second payment claim was submitted on 

11 October and that claim was paid by bank cheque on 10 November. 

[6] KMB submitted a third payment claim for the period between 19 August and 

20 October 2009 for the sum of $7,599.38 (including GST). The claim was served 



on 20 November 2009. However, by e-mail dated 23 November 2009, a director of 

CINZ, Mr Percy, wrote to Ms Brayne, a principal ofKMB, in the following terms: 

I have received your payment claims for works undertaken on various 
projects and just received the same via courier. 

Please note these should be sent to your client i.e. Wall and Ceiling 
Solutions Ltd (attention Stephen Tully) and not Construct Interiors NZ Ltd. 

I have forwarded them onto Steve today. 

Please adjust your invoicing records accordingly and take formal advice that 
Construct Interiors will not process these KMB Interior claims as there is no 
contractual relationship, in this regard, between us. 

C 
[7] In its adjudication claim, KMB alleged that, there was neither on 

23 November nor when the contract had been formed, a company called Wall and 

Ceiling Solutions Ltd. That company was not incorporated until 1 December 2009. 

On its incorporation its directors and shareholders were Mr Percy, Mr Tully and 

Mr Groves. 

[8] By Friday 27 November 2009 the work had been completed. On 

30 November, KMB submitted a further payment claim in the sum of $9,343.13, the 

balance then allegedly owing. On that day, Mr Groves, also a director of CINZ, 

wrote to Ms Brayne in the following terms: 

( 

Your payment claim is rejected totally. Your company has no contractual 
relationship with ours. Again, we must insist that you cease any and all 
communication with our Company. Your company is providing a "labour 
only" service to our sub-contractor Wall and Ceiling Solutions Ltd. As such 
all communications must be sent to Stephen Tully .... 

[9] KMB sought that the adjudicator determine that the contract was between 

KMB and CINZ, and not with Wall and Ceiling Solutions Ltd as CINZ asserted. It 

also sought a determination from the adjudicator that CINZ was liable for the 

contract price of $15,500 plus GST, less the amounts previously paid. The net claim 

was for $9,343.13 inclusive ofGST. 

[ 10] The second claim was in respect of the installation of suspended ceilings in a 

building situated at Greenlane Hospital, Auckland. The parties have referred to that 

as "the IMTS project". 



[11] In its adjudication claim in respect of the !MTS project, KMB asserted that it 

had made a written offer to Mr Percy around 6 August 2009 which had been 

accepted by a letter dated 12 August 2009. The work was to be carried out for the 

price of $44,000 plus GST. The work affected an area of 2,030 square metres 

consisting of ceilings on the ground floor of 890 square metres, the first floor of 200 

square metres and the second floor of 940 square metres. Again, it was asserted that 

a written contract had been signed by KMB and CINZ on 1 September 2009. The 

works had been performed in the period from 13 August to 27 November 2009. A 

first payment claim had been submitted and paid in October 2009 and the works 

continued. It was alleged that on the instructions of Mr Brayne, work over an area of 

750 square metres had in fact been carried out on the first floor. 

C [12] KMB alleged that: 

The claimant submitted its second payment claim ... to the respondent on 
20 November 2009 for the period between 14 September 2009 and 
20 November 2009. This payment claim was for completion of 1,750 square 
metres of the contract works at a total of $34,464.38 (including GST). 

[13] The second payment claim was served on CINZ by courier on 20 November 

2009. Mr Percy's e-mail of 23 November 2009 (quoted above) was sent in relation 

to this claim also. As it had done in the claim relating to the LINZ Hamilton project, 

KMB asserted that its contract was with CINZ, and relied on the fact that when the 

contract was entered into Wall and Ceiling Solutions Ltd did not exist. 

(_ [14] A final claim was delivered in respect of works allegedly carried out as a 

variation to the contract. It was said that Mr Percy had refused to issue instructions 

in respect of the variations. A claim in respect of that work was delivered on 

2 December 2009. By e-mail sent on that day, Mr Groves on behalf of CINZ denied 

liability in respect of the final claim and repeated the denial of any contractual 

relationship between CINZ and KMB. 

[15] KMB again sought a determination from the adjudicator that the contract was 

between KMB and CINZ, and not with Wall and Ceiling Solutions Ltd. Further, it 

sought a determination that the sum of $48,348 (including GST) was owing in 

respect of the works. It also alleged that CINZ had wrongly purported to terminate 



the contract and sought a determination that CINZ must pay the sum of $1,570 

(inclusive of GST) representing lost net profit on the balance of the contract works 

calculated at a profit of $6 per square metre. 

CINZ's response to the adjudication claims 

[16] CINZ filed responses to both of KMB's claims. In relation to the LINZ 

Hamilton project it asserted that: 

( 

The contract was entered into between the Claimant and the Respondent 
because the Respondent was forming a new company which was initially to 
be called Ceiling Solutions Limited and was eventually called Wall and 
Ceiling Solutions Limited. But at that time the company had not been 
formed. 

[17] It was alleged that Mr Brayne was to be employed by the new company as its 

Contracts Manager. It was also alleged that Mr Brayne agreed at the time that KMB 

would contract on a labour only basis with Ceiling Solutions, but would take 25 per 

cent of the profit as he was to be a shareholder in the new company. However, there 

was a disagreement as to the rate at which Mr Brayne was charging for his services 

and the proposed arrangements did not proceed. 

[18] CINZ claimed that on 10 October Wall and Ceiling Solutions Ltd contracted 

on a labour only basis with KMB to carry out the work on the LINZ Hamilton 

project at a cost of $11,000. It was alleged that KMB accepted this and invoiced 

Ceiling Solutions in accordance with invoices that were attached to the response. 

CINZ pointed out that a document attached to KMB's claim as a copy of an invoice 

addressed to CINZ had in fact originally been addressed to Ceiling Solutions. CINZ 

attached another tax invoice issued on 18 October 2009, addressed to Wall and 

Ceiling Solutions Ltd in respect of another job, showing that Mr Brayne was "well 

aware with whom he was contracting". 

[19] CINZ referred to a purchase order that had been issued by Wall and Ceiling 

Solutions Ltd to KMB to carry out the work for $11,000 on 10 October 2009. 

Reference was also made to a business card that had been printed at a time when it 

was thought that Mr Brayne would be employed by Ceiling Solutions. The business 



card described Mr Brayne as contracts manager for "Ceiling Solutions". It gave his 

e-mail address as warren@ceilingsolutions.co.nz. CINZ asserted that progress 

payments that had been made to KMB had been made out of the account of Wall and 

Ceiling Solutions Ltd and had not been paid by CINZ. 

( 

[20] In relation to the IMTS project, similar arguments were raised. The same 

background of the formation of a new company was relied on as was Mr Brayne's 

prospective role as Contracts Manager. However, in this case, CINZ actually 

attached a letter dated 12 August 2009 addressed by it to Ceiling Solutions for the 

attention of Mr Brayne. A letter with the same contents, but addressed to KMB had 

been attached to KMB's adjudication claims. In an affidavit that he swore for the 

purposes of the adjudication on 21 December 2009, Mr Groves, said at paragraph 14: 

The contract issued, that Warren [Mr Brayne] picked up for this project was 
to Ceiling Solutions we realize at the time there was no such Company, we 
were not concerned as we would just wait until the new Company was 
formed and they would be able to invoice us then. Our only outlay was 
ceiling tiles and grid which North Shore Building Supplies was buying so we 
had a month before we had to pay that bill and by then the new Company 
would be formed. Labour was from KMB which was to be invoiced as 
agreed to Wall and Ceiling Solutions. 

[21] CINZ's stance in the adjudication was that there was simply no contract 

between KMB and CINZ. It claimed that its contract had in fact been with Wall and 

Ceiling Solutions Ltd, the company that was subsequently formed. 

( KMB's reply 

[22] On 23 December 2009 KMB filed a comprehensive reply to CINZ's 

response. This consisted of submissions of counsel, witness statements and 

affidavits. The submissions, described as "Claimant's Points in Reply to the 

Respondent's Adjudication Responses" ("the reply") ran to 78 paragraphs and 

consisted of statements of fact as well as argument. In his affidavit accompanying 

the reply Mr Brayne said at paragraph 3: 

In reply to the respondent's Response materials (received yesterday, 
Tuesday 22 December) I have worked with my wife (Jennifer Brayne) and 
director of KMB, and with KMB's solicitor (Kensington Swan) to prepare a 



joint Reply in both these adjudications. Rather than repeat all of my 
evidence in this affidavit, this is to be found in the Reply documents. 

Mrs Brayne said exactly the same thing in the affidavit that she swore. 

( 

[23] In relation to the LINZ Hamilton project, KMB noted that in its response to 

the adjudication claim CINZ had said at paragraph 3 that the contract was entered 

into between KMB and CINZ at a time when Wall and Ceiling Solutions Ltd had not 

been formed. Further, at paragraph 11 of his affidavit, Mr Groves had referred to a 

meeting on 20 August at which CINZ had agreed to give KMB the contract for 

labour and materials. As to the IMTS project, KMB pointed out that CINZ's 

assertion that the original contract was entered into with "Ceiling Solutions Ltd" 

cannot have been correct. There never was a company with that name. Further, 

Mrs Brayne had signed the contracts prepared by CINZ and Mr Brayne had 

subsequently handed copies back to Mr Percy, who also signed them. In both cases, 

the contracts were on the face of it between KMB and CINZ. They were dated 

1 September 2009. 

[24] KMB denied that Mr Brayne had ever been employed by CINZ, nor had he 

ever been offered a place of employment with it. Importantly, there was also 

reference to the business card on which CINZ relied. At paragraph 23, the reply 

dealt with the business card in the following terms: 

( 

23 Neither Mr nor Mrs Brayne have ever seen the business card 
submitted as Document l (ST, para 2, annex 'A'; DG, annex 'B'). It is 
factually incorrect, leading to the only conclusion that is was fabricated for 
this adjudication: 

a The business card was created at or shortly after a meeting on 9 July 
q2009 (DG, para 3). 

b The card records Mr Brayne's phone number as 'F 09 835 1872'. 

c This number is Mr and Mrs Brayne's current (new) phone number, 
and not the number they had in July 2009 which was 09 832 1682. 
Refer: 

Residential tenancy agreement showing Mr & Mrs 
Brayne/KMB moving to the new address on 16 September 
2009 (JB, annex 'JB3 '); and 



11 Two Telecom Bills where it shows that the phone number 
for Mr & Mrs Brayne/KMB before 3 September was 09 832 
1682 (JB, annex 'JB4 & 5'). 

[25) One of the witness statements on which KMB relied was by Mr Wybo 

Mulder, an IT support analyst employed by KMB's solicitors, Kensington Swan. In 

the statement Mr Mulder said that he had frequently used Microsoft and Adobe 

software. He then referred to the invoices addressed to "Ceiling Solutions" that had 

been attached to CINZ's response to the adjudication claim, in particular an invoice 

dated 11 October 2009 in the sum of $2,430 (including GST) relating to the LINZ 

Hamilton project. He said: 

5. I have been asked to comment on the ease in which another person 
could replicate, and then alter, KMB's documents. I understand that 
the document was created in Microsoft Office Word. The formatting 
of the header (with KMB's name), footer (with KMB's address 
details), title ('Tax Invoice'), watermark ('KMB'), and left margin 
(pattern) use pre set toolbar functions of the software. 

( 

6. If the document is emailed as a Word document, then the recipient 
can simply amend the document. 

7. It is also very easy to replicate, and alter, the document using Adobe 
Photoshop software. To demonstrate this, I undertook an exercise to 
replicate KMB's document, and change it by inserting a new 
addressee - 'Peter Jones NZ Limited'. This exercise took me less 
than 5 minutes to complete. Attached as 'B' is the document I 
produced. 

The Adjudicator's determinations 

[26) The first defendant issued his determinations in respect of both claims on 

11 January 2010. 

[27) In relation to the LTNZ Hamilton project he determined that the contract in 

question had been between KMB and CINZ; Wall and Ceiling Solutions Ltd was 

not and did not later become a party to the contract. He decided that CINZ had 

unlawfully repudiated the contract, and was liable to pay KMB the sum of $9,343.13 

in respect of the payment claim served on 30 November 2009. CINZ was also liable 

to pay KMB the sum of $2,350 as a refund of the full amount paid by KMB as costs 



of the adjudication in advance. In the result, he ordered CINZ to pay KMB the total 

sum of $11,693.13. 

[28) In respect of the issue as to whether there was a contract between KMB and 

CINZ, the first defendant stated that he had been provided with a contract document 

dated 20 August 2009 which had been signed on behalf of CTNZ and KMB. He said 

also that the affidavit of Mr Groves, filed on behalf of CINZ, had made it clear that 

one payment had been made by CINZ under the contract. He noted also that the 

contract contained a provision that: 

[i]t is clearly understood and accepted that upon signing this contract, this 
contract takes precedence over all other documentation pertaining to this 
project. No reference will be made to any other documentation in the event r . of a dispute. 

\. 

[29) He found in the circumstances that that was the contract between the parties. 

He rejected CINZ's position that the signed contract had been abandoned by 

agreement between the parties to be replaced by a new contract between KMB and 

Wall and Ceiling Solutions Ltd on 10 October 2009. 

[30) At paragraphs 2.5 and 2. 7 of the adjudication he said: 

2.5 The response from CINZ indicated that from its perspective KMB 
must have fabricated documents and in addition suppressed other 
documents for the purpose of this adjudication, notably 

• the invoice dated 11 October 2009 numbered 010004 
addressed to CINZ in the copy filed with me in support of 
the claim on 14 December 2009, but instead was addressed 
to "Ceiling Solutions" in the copy filed with me by CINZ on 
21 December 2009; 

and furthermore KNB suppressed the fact that Mr Brayne 
had an official position as Contracts Manager with Ceiling 
Solutions, as evidenced by a business card, a copy of which 
was filed with me by CINZ. 

( 

• 

2.6 In view of the serious allegations made by CINZ about impropriety 
as to documents filed in the adjudication by KMB, I exercised my 
power under s 42 CCA to allow KMB to reply to those allegations. 

2.7 KMB filed its reply with me on 23 December 2009. In essence, 
KMB says that CINZ itself fabricated documents for the purposes of 
this adjudication, in particular the business card of Mr Brayne for 
Ceiling Solutions and the invoicing addressed to Ceiling Solutions. 



KMB offered evidence in support of its contentions as to document 
fabrication by CINZ. 

[31] Also included in his adjudication were the following paragraphs: 

4.2 CINZ says that order number 712903 written by Mr Tully and 
headed "CWS Project Ref 0003/09" constituted the new contract. 
"CWS" cannot reasonably be construed as an abbreviation of Wall 
& Ceiling Solutions Limited. I fail to apprehend how a unilaterally 
issued document, containing no mention of the party later claimed to 
have issued it, can in itself constitute a contract. 

4.3 CINZ says that Mr Brayne was himself an agent of Ceiling 
Solutions, as shown by the business card bearing his name. Thus, it 
says, he must have been aware that Ceiling Solutions was a 
temporary working name for the entity later incorporated as Wall & 
Ceiling Solutions Ltd. I accept as fact the response of the Braynes 
on behalf of KMB, supported by extraneous evidence, that the card 
was made by CINZ or its personnel. I accept as fact also that 
Mr Brayne not only was never aware of the card, but also was never 
a part of an organisation called "Ceiling Solutions". 

( 

4.4 I find as fact that the unsigned order number 712903 having no 
reference to Wall & Ceiling Solutions Limited, but instead to 
"CWS", was not a contract to which Wall & Ceiling Solutions 
Limited was a party, far less one to which KMB was a party. 

( 

[32] In relation to the IMTS project, the first defendant determined similarly that 

the construction contract in question was between KMB and CINZ; Wall & Ceiling 

Solutions Ltd was not and did not later become a party. CINZ was liable to pay 

KMB the sum of $48,438 in respect of the final payment claim served on 

1 December 2009. He held that CINZ had unlawfully repudiated the contract and 

was liable to pay KMB the sum of $1,557 as damages for loss of profits. There was 

a further order for the payment of $7,250 in refund of the full amount that had been 

paid by KMB as costs of the adjudication in advance. CINZ was also liable to pay 

KMB the sum of $14,840 in reimbursement ofKMB's legal fees and expenses. The 

total owing was $72,085. 

[33] As to the issue as to whether there had been a construction contract between 

KMB and CINZ before works commenced, the first defendant recorded in this case 

too that he had been provided with a contract document, dated 12 August 2009, that 

had been signed by representatives of the parties. Mr Percy had signed on behalf of 

CINZ. He noted, however, that CINZ had provided copies of the same contract 



document which were identical, except that the copies had been addressed on the 

front page to Ceiling Solutions at CINZ's postal address. One copy had been signed 

by Mr Percy, but there were no other signatures on the documents. 

[34] At paragraph 2.5 to 2.7 of the determination, the first respondent wrote: 

2.5 The response from CINZ indicated that from its perspective KMB 
must have fabricated documents and in addition suppressed other 
documents for the purpose of this adjudication, notably 

• the invoice dated 11 October 2009 addressed to CINZ in the 
copy filed with me in support of the claim on 14 December 
2009, but instead was addressed to "Ceiling Solutions" in 
the copy filed with me by CINZ on 21 December 2009; 

• and furthermore KMB suppressed the fact that Mr Brayne 
had an official position as Contracts Manager with Ceiling 
Solutions, as evidenced by a business card, a copy of which 
was filed with me by CINZ. 

2.6 In view of the serious allegations made by CINZ about impropriety 
as to documents filed in the adjudication by KMB, I exercised my 
power under s 42 CCA to allow KMB to reply to those allegations. 

2.7 KMB filed its reply with me on 23 December 2009. In essence, 
KMB says that CINZ itself fabricated documents for the purposes of 
this adjudication, in particular the business card of Mr Brayne for 
Ceiling Solutions and the invoicing addressed to Ceiling Solutions. 
KMB offered evidence in support of its contentions as to document 
fabrication by CINZ. 

[35] The first defendant's reasoning included the following at paragraphs 3.3 to 

3.6: 

l 
3.3 CJNZ says that the unsigned contract agreement with Ceiling 

Solutions was the only construction contract that KMB had on this 
site. CJNZ says that the unsigned contract agreement with Ceiling 
Solutions became a binding contract between KMB and the 
company Wall & Ceiling Solutions Limited. KMB was incorporated 
two or three days after the date of signature of the countersigned 
contract agreement and in the identical name to that in the document, 
and thus the document can be classed as a valid pre-incorporation 
contract. But no company called "Ceiling Solutions Limited" was 
incorporated- only Wall & Ceiling Solutions Limited. 

3.4 A named company cannot unilaterally insert itself into a contract in 
place of an unincorporated entity with a different name, unless there 
is a clear and unequivocal agency. CINZ says that Mr Brayne was 
himself an agent of Ceiling Solutions, as shown by the business card 
bearing his name. Thus he must have been aware that Ceiling 



Solutions was a temporary working name for the entity later 
incorporated as Wall & Ceiling Solutions Limited. I accept as fact 
the response of the Braynes on behalf of KMB, supported by 
extraneous evidence, that the card was made by CINZ or its 
personnel. I accept as fact also that Mr Brayne not only was never 
aware of the card, but also was never a part of an organisation called 
"Ceiling Solutions". 

3.5 I find as fact that the non-countersigned contract agreement was not 
a contract to which Wall & Ceiling Solutions Limited was a party. 

3.6 On CINZ's evidence, there was never a company Ceiling Solutions 
Limited, nor is there any evidence of a partnership called "Ceiling 
Solutions". On the evidence before me, therefore, the non 
countersigned contract agreement must in fact have been what it 
seems to be - a draft that was not acted upon. 

[36] In deciding that CINZ should meet all of KMB's costs, the first defendant 

said at 6.5: 

6.5 I consider that CINZ's response was without substantial merit - its 
base stance was to repudiate a construction contract it put forward 
and which it signed, twice. Further, it acted in an improper manner 
in putting forward documents which on the balance of probabilities 
were falsified, in its attempts to persuade me to decide in its favour. 

Breach of natural justice 

[3 7] CINZ alleges that the procedures adopted by the adjudicator resulted in a 

breach of natural justice. That allegation is founded on the proposition that KMB 

was allowed to file a reply to CINZ's response, which contained serious allegations 

which were influential in the decision making process and to which CINZ was 

effectively denied an opportunity to address. 

[38] Mr Davey referred to submissions that Mr Robertson (who was then counsel) 

had made for KMB in the reply that CINZ must have "fabricated" the business card 

for Mr Brayne for the purposes of the adjudication. That allegation had been based 

on the premise that Mr Groves had implied at paragraph 3 of his affidavit of 

21 December 2009 that the business card was created at, or shortly after, a meeting 

on 9 July 2009, whereas the card contained a phone number that was not used by the 

Braynes until September 2009. 



[39] Mr Davey noted Mr Robertson's statement that "the most disturbing aspect of 

these adjudications" were the documents that had been attached to CINZ's response 

in respect of the LINZ Hamilton project which he claimed had been altered by 

changing the party invoiced from CINZ to "Ceiling Solutions". Mr Robertson had 

submitted that the invoices would have been easily made up using standard templates 

on Microsoft Office Word software, and in that respect he had relied on the opinion 

of Mr Mulder. 

C 

[ 40] Mr Davey noted the references to the business card and allegedly fabricated 

invoices in the first defendant's decisions and submitted that KMB's allegations 

about the documents had plainly been influential. Given the nature of the 

allegations, the first defendant should have allowed CINZ to respond, especially 

given that the allegations were not signalled as part of the original claim that had 

been filed. In this respect, he relied on passages in Re Erebus Royal Commission; 

Air New Zealand Limited v Mahon I in which Lord Dip lock said at 671: 

The rules of natural justice that are germane to this appeal can, in their 
Lordships' view, be reduced to those two that were referred to by the Court 
of Appeal in England in R v Deputy Industrial Injuries Commissioner, ex 
parte Moore [ 1965) 1 QB 456 at pp 488, 490, which was dealing with the 
exercise of an investigative jurisdiction, though one of a different kind from 
that which was being undertaken by the Judge inquiring into the Mt Erebus 
disaster. The first rule is that the person making a finding in the exercise of 
such a jurisdiction must base his decision upon evidence that has some 
probative value in the sense described below. The second rule is that he must 
listen fairly to any relevant evidence conflicting with the finding and any 
rational argument against the finding that a person represented at the inquiry, 
whose interests (including in that term career or reputation) may be 
adversely affected by it, may wish to place before him or would have so 
wished ifhe had been aware of the risk of the finding being made. 

[ 41] Later on the same page, Lord Dip lock said: 

The second rule requires that any person represented at the inquiry who will 
be adversely affected by the decision to make the finding should not be left 
in the dark as to the risk of the finding being made and thus deprived of any 
opportunity to adduce additional material of probative value which, had it 
been placed before the decision-maker, might have deterred him from 
making the finding even though it cannot be predicated that it would 
inevitably have had that result. 

1 Re Erebus Royal Commission; Air New Zealand Limited v Mahon [1983] NZLR 662. 



[ 42] With reference to paragraph 2.6 of both determinations, Mr Davey submitted 

that the first defendant had misapplied his powers under s 42(l)(b) of the Act by 

giving only KMB the right to file a reply. The consequence was that he had 

effectively allowed KMB to provide further evidence and submissions without CINZ 

being given an opportunity to respond. The result was unfairly prejudicial to CINZ. 

He noted that had such an opportunity been afforded, CINZ could have pointed out 

that: 

C 

a) Mr Groves' affidavit filed in the adjudication proceeding had not in 

fact stated when the business card had been ordered. In his affidavit 

sworn in this Court, Mr Groves annexed a tax invoice for the business 

cards which was dated 30 September 2009, which Mr Davey 

submitted clearly showed that the business cards had not been 

fabricated for the purpose of the adjudication hearing. 

b) Expert evidence could have been arranged to examine the invoices 

which had allegedly been fabricated and, for the purposes of the 

present hearing, reliance was placed on an independent computer 

forensic expert, Mr Brent Whale. Mr Whale gave evidence that he 

had examined an e-mail on Mr Tully's computer which emanated 

from KMB and was dated 5 November 2009. It had two attaclunents, 

being invoices addressed to "Ceiling Solutions", not "Construct 

Interiors". 

( 
[43] Mrs Brayne endeavoured to rebut that evidence. In paragraphs 32 to 34 of 

her affidavit sworn in this proceeding she said that: 

32 At page 247 of Mr Groves' affidavit he attaches an email sent from 
KMB to Mr Tully on 5 November 2009. I confirm, and is evident 
from this print-out of the email, there are no attachments (the 
invoices) sent with the email. 

33 I admit that the email states: 'Here are the invoices that were sent to 
Dedan ... '. However, I accidentally forgot to attach the invoices. 
This is consistent with, and why I have previously said in evidence 
that the correct invoices were only delivered to Construct's Mr Percy 
and never to Mr Tully. (Refer to Mr Groves' affidavit at: 

a page 41, paragraph 3 



b page 72, paragraph 10 

c KMB's statement of defence, paragraph 18 and 19) 

34 The original invoices were those delivered to Mr Percy on 11 
October 2009 and were both addressed to 'Construct Interiors NZ 
Limited' as attached at pages 52 and 84 of Mr Groves' affidavit, not 
addressed to Ceiling Solutions. 

[44] Mr Davey made the point that Mrs Brayne's evidence was in effect a direct 

challenge to Mr Whale's evidence. It was also contrary to the stance that KMB had 

adopted before the adjudicator, which was to the effect that the documents had been 

e-mailed in Word format, with the result that CINZ personnel could simply open the 

documents and alter them. 

( [45] In summary, there were matters that CINZ could have raised to rebut KMB's 

allegations that false documents had been produced if the opportunity to do so had 

been afforded to it. 

[ 46] Mr Taylor argued that there had been no breach of natural justice. He 

submitted that the first defendant had not purported to act under s 42(1)(b) of the Act 

and requested further written submissions. Rather, KMB's right to provide a reply 

had arisen under s 42(1)(a) and (i) and was expressly recorded in two procedural 

documents. They were: 

a) The notice of acceptance of appointment as adjudicator, which set out 

the procedure to be followed; and 

b) Procedural orders made by the first defendant on 21 December 2009. 

[ 4 7] Mr Taylor submitted that KMB had furnished what was in its terms a strict 

reply to the responses of CINZ, as had been envisaged by the procedural orders 

made by the first defendant. Further, CINZ had not raised any issue with the 

adjudication procedure in respect of either the notice of acceptance of appointment 

as adjudicator or the orders of 21 December. He submitted that the first defendant 

had never made an order that further submissions were to be filed under s 42(1 )(b) of 

the Act and neither had such submissions been provided. He submitted that the 

procedure was analogous to that applicable on summary judgment applications 



whereby the plaintiff has an opportunity to reply to the defendant's response. He 

argued that there could be no breach of natural justice on the basis that there was no 

opportunity to respond to KMB's reply. 

[ 48] Mr Taylor submitted that the purpose of the Act was to promote cash flow in 

the construction industry and provide for the fast and effective resolution of disputes. 

He referred to Gill Construction Company Ltd v Butler2 in which Mallon J said at 

[9]: 

A determination under the CCA therefore provides a mechanism by which 
payment of disputed amounts can be promptly required and enforced, even 
though the payer is able to separately contest that the payment was owing 
under the contract between the payer and the payee. If the payer's position 
is upheld in separate proceedings then the payee will be required to pay back 
the money that he or she received from the payee as a result of the CCA 
process. For this reason the CCA has been described as a "pay now, argue 
later" regime and as giving rise to a "temporary" debt ( eg. Laywood v 
Holmes Construction [2009] 2 NZLR 243 at (52]). Nevertheless, because it 
is a debt that may be enforced, it has been held that a statutory demand can 
be issued in respect of it: Volcanic Investments Limited v Dempsey & Wood 
Civil Contractors Limited (2005) 18 PRNZ 97. 

Discussion 

( 

[ 49] Both counsel referred to a number of cases in which the proper approach to 

applications for judicial review of decisions made under the Act have been 

discussed. The authorities were collected and discussed in Spark It Up Ltd v Dimac 

Contractors Ltd and Cornish3 in which Dobson J rejected a contention that an 

application for judicial review of an adjudicator's determination ought to be limited 

to only those errors that go to jurisdiction. He accepted that the position was as set 

out by Stevens Jin Tayler v La Hatte and Anor4 at [20]: 

I am satisfied that, in appropriate cases, an application for judicial review of 
an adjudicator's determination may be available pursuant to the Judicature 
Amendment Act. Whether suitable grounds can be established by an 
applicant, and whether relief should be granted by the Court in the exercise 
of its discretion, will depend upon all the circumstances of the particular 
case. It will, of course, be necessary for an applicant to demonstrate that the 
Court should intervene on the basis of a breach of natural justice or fairness, 

2 Gill Construction Company Ltd v Butler [201 OJ 2 NZLR 229. 
3 Spark It Up Ltd v Dimac Contractors Ltd (2009) 19 PRNZ 631. 
4 Tayler v La Hatte and Anor HC Auckland CIV-2007-404-6843, 24 June 2008. 



procedural errors, or other errors usually associated with administrative 
review. 

( 

[50] In Spark It Up Dobson J, in adopting the approach of Stevens J in Tayler, 

held that the scheme of the Act did not necessarily restrict the grounds on which the 

Court could entertain applications for judicial review. He thought that the purpose of 

the Act, including the efficient and prompt determination of construction disputes, 

will necessarily reduce the intensity of scrutiny that the Court applies, so that simple 

errors of fact and law which might justify intervention of the Court in a different 

setting would be insufficient to justify intervention by the Court. However, 

requiring a higher threshold as to error before intervening was different from 

denying that the Court had jurisdiction to consider the grounds of unreasonableness 

or irrelevant considerations. 

[51] The present case does not involve allegations that the adjudicator acted 

unreasonably, or took into account irrelevant considerations. Rather, CINZ asserts 

breach of natural justice. Allegations of that nature are plainly able to be made 

especially where, as in the present case, factual determinations made have effectively 

impugned the honesty and integrity of the principals of CINZ. Whether or not the 

allegations against the first defendant can properly be sustained on the facts is 

another matter. But there is no doubt that there is jurisdiction to consider those 

issues. The position is really put beyond doubt by s 41 ( c) of the Act, which 

provides expressly that one of the duties of an adjudicator is to comply with the 

principles of natural justice. 

[52] At this point, it will be appropriate to say a little more about the procedures 

that were followed. KMB relies first on the "Notice Of Willingness To Act And 

Notice Of Acceptance Of Appointment As Adjudicator". This document, dated 

11 December 2009, was issued by Building Disputes Tribunal (NZ) Limited which is 

an "authorised nominating authority" under the Act. Building Disputes Tribunal 

(NZ) Limited nominated the first respondent as the arbitrator and gave notice on 

11 December 2009 of his willingness to act and acceptance of appointment as the 

adjudicator. The Notice recorded that it had been "served for and on behalf of the 

adjudicator, Mr Peter Jones ... ". There was a section headed "The further conduct 

of this matter". It provided that the parties were required to provide their respective 



submissions on the disputed matters "strictly" in accordance with a timetable that 

was then set out. The timetable was as follows: 

• the claimant must serve on the Adjudicator and every other party to 
the adjudication its adjudication claim and supporting documents 
within 5 working days of receipt of this notice (s36(1)); and, 

• the respondent may serve on the Adjudicator and the claimant, a 
written response to the adjudication claim within 5 working days of 
receipt of the adjudication claim, or within any further time that the 
parties agree or within any further time that the Adjudicator may 
allow if the Adjudicator considers that, in the circumstances, the 
additional time is required to enable the respondent to complete the 
written response (s37(1)) (It should be noted that the presumption is 
strongly against an extension of time being granted for service of the 
written response. An extension of time will only be granted in 
exceptional circumstances): and, 

( 
• the claimant may serve on the Adjudicator and every other party to 

the adjudication a written statement strictly in reply to the written 
response of any other party to the adjudication within 3 working 
days of receipt of that response (s42(1)(a)&(i)). 

[53] That was followed by advice making the parties aware that there might be no 

conference, or any other opportunity for a party to present its case beyond what was 

provided in the claim, the written response, and the reply. 

[54] The Act itself provides only for the adjudication claim (s 36) and a response 

to the adjudication claim (s 37). That needs to be borne in mind when construing 

s 42( I )(b) of the Act. That section details the powers of the adjudicator. One of the 

powers is set out in subs (l)(b), and that provides that an adjudicator may: 

request further written submission from the parties to the adjudication, but 
must give the relevant parties an opportunity to comment on those 
submissions. 

[55] Given the provisions of ss 36 and 37, I am of the opinion thats 42(l)(b) must 

envisage that the "further written submissions" are further submissions beyond what 

is said in the adjudication claim, and in the response to the adjudication claim. 

[56] KMB relies on s 42(1)(a) which is a general power given to adjudicators to 

conduct the adjudication in any manner that they think fit. Mr Taylor also referred to 

s 42(1)(i), which empowers adjudicators to issue "any other reasonable directions 



that relate to the conduct of the adjudication". Mr Taylor submitted that s 42(1)(a) 

and (i) would, together, authorise the procedural rules set out in the notice of 

11 December 2009. The effect of that was to add a right of reply for KMB. This 

meant that KMB could make submissions and, as occurred, lead evidence in relation 

to what CINZ had said in response to the adjudication claim; but CINZ would not 

have any commensurate right to deal with any new matters that arose when KMB 

exercised that right. 

( 

[57] The alternative proposition, put forward by Mr Davey, is that if the statutory 

procedure envisaged by ss 36 and 37 is to be supplemented by conferral of a right to 

make further submissions, then that should be a right given to both parties, and not 

simply one. That argument depends on the proper scope of s 42(1)(b). On analysis, 

the provision appears to be in two parts. The first envisages a request by the 

adjudicator for further written submissions from the parties; the second envisages 

giving the relevant parties an opportunity to comment on those submissions. 

Consequently, if the statutory process contemplated by ss 36 and 37 is to be 

supplemented, it does appear that both parties should have an opportunity to 

comment on such further submissions as are made under the first part of the 

subsection. 

[58] While the position advocated by Mr Taylor is arguable, and providing for a 

reply by the claimant might be characterised as an example of the adjudicator 

conducting the adjudication in such manner as he thinks fit (s 42(1)(a)), or as a 

"reasonable direction" (s 42(1 )(i)), s 42(1 )(b) is a specific provision dealing with 

further written submissions. If s 42(1)(a) and (i) can be utilised instead of the 

making of a request under s 42( 1 )(b ), then the protection afforded by the second part 

of subs ( 1 )(b) would effectively be set on one side. There would be no statutory 

obligation to give the relevant parties "an opportunity to comment" on the further 

submissions. 

[59] I consider, therefore, that if the procedure envisaged by ss 36 and 37 is to be 

supplemented by a request for further written submissions there should be such a 

request under s 42(1 )(b ), carrying with it an opportunity to comment. 



C 

[60] One objection to that conclusion might be that the process might become 

open-ended: if an opportunity were given to comment on written submissions, 

would that be followed by an opportunity to comment on those comments? In my 

view, that would not follow. The subsection envisages "an opportunity to comment" 

and that opportunity would not have to be repeated. The process would be the 

making of a claim, the provision of a response, followed by one further round of 

submissions. It would be the party responding to the claim who had the last word in 

that scenario. While that would not be akin to what happens in most Court 

processes, it is closely analogous to the system envisaged by the Act if no further 

submissions are sought. In such a case, the adjudicator would act simply on the 

adjudication claim and the response. Consequently, there can be no objection in 

principle to the process that I have found should be followed. 

[61] Notwithstanding that the notice of 11 December 2009 was purportedly issued 

on behalf of the first respondent, he in fact acted as if he were not aware of the 

procedure that had been set out in the notice. 

[62] Mr Taylor attempted to make a distinction between a reply and further 

submissions under s 42(1)(b). In the present case, he submitted that what had 

occurred was that KMB had furnished a strict reply under the procedural order given 

by the adjudicator under s 42(1)(a). He contended that this was not a "written 

submission" under s 42(1)(b). I am not persuaded by this argument. Apart from the 

reasons I have already given, it seems to me wrong in fact to characterise KMB's 

"reply" as not being a further written submission. It was in writing, and consisted in 

large part of submission as well as assertions as to relevant facts. In the 
circumstances, to the extent that the reply was not purely a submission, it was both 

that and assertions as to facts. There were affidavits and witness statements, the 

latter provided even though no hearing was envisaged. I see no real difficulty in 

describing everything that was provided as a "submission". The consequence of all 

these considerations is that ClNZ should have had an opportunity to comment on the 

material provided by KMB in reply, and that did not occur. 

[63] Mr Taylor, however, also relied on the procedural order made by the first 

respondent in an e-mail dated 21 December 2009. The e-mail was sent after 



Ms Sparling, who was acting for CINZ, sought an extension of time for filing its 

response to the adjudication claims. It seems from the e-mail that the first defendant 

was concerned about the likely content of CINZ's response, since Mr Groves had 

communicated with him directly making allegations that CINZ had been the victim 

of fraud at the hands of KMB. He granted the extension of time that had been 

sought, but also gave KMB the right to file and serve "its comments on the 

responses." He considered that he was obliged to take this step having regard to the 

likely content of the responses. In his e-mail, he said that there would be "no 

subsequent right of reply", by which he plainly meant that CINZ would not have a 

right to respond to KMB's reply. He explained the reasons he had made the order in 

the adjudications. 5 

( 
[64] Mr Taylor submitted that CINZ at that point had no statutory right of reply, 

was on full notice that the first defendant would not be conferring such a right and 

had taken no issue with it. Since it had not objected at the time to the process that the 

first defendant had said he would follow, it should not be heard to complain now. 

I 
\._ 

[65] It will be noted from the terms of the relevant paragraphs in the adjudication 

that the first defendant considered that he was exercising a power conferred by s 42 

of the Act in giving CINZ the right ofreply. However, for the reasons I have already 

given, I do not consider that there was a statutory right to proceed as he did. Once 

the CINZ responses were to hand, the process required a right for further comment to 

be given to both parties. In the circumstances I do not consider that CINZ was 

obliged to protest about the procedure that the first defendant required be followed. 

Further, the obvious point can be made that at the time the first defendant's e-mail 

was sent, CINZ was not to know that it in tum would be the subject of allegations of 

significant dishonesty. The consequence of the procedure followed was that KMB 

had the right to deal with the allegations made by CINZ, but CINZ was not allowed 

to comment on the serious accusations levelled by KMB. I consider that was an 

unsatisfactory outcome. 

[66] While it is no doubt correct, as Mr Taylor submitted, that the Act is intended 

to provide for a fast and effective disputes resolution process so as to promote 

5 Paragraphs 2.5 and 2.6 of both adjudications, quoted above. 



( 

cashflow for work done on projects,6 it is clear that the Act requires observance of 

the principles of natural justice and there will be occasions when the quick resolution 

of the dispute will need to yield to that consideration. Where there has been a breach 

of natural justice and the procedure followed was not authorised by the Act there can 

be no reason for the Court not to provide a remedy. Having regard to the seriousness 

of the allegations in the present case, I consider that there was such a breach. To 

adapt the language of Lord Diplock in the passage quoted at [ 41] above from 

Re Erebus Royal Commission; Air New Zealand Limited v Mahon, 7 CINZ were 

effectively deprived of the opportunity to adduce additional material of probative 

value which might have deterred the adjudicator from making the finding that 

documents had been fabricated. Not only was this important to the resolution of the 

substantive issues but it was crucial to the decision that was made as to the costs of 

the adjudication. 

Other matters 

[67] The plaintiff raised another issue concerning the IMTS project, claiming that 

the first defendant had made a factual error in determining that CINZ had provided 

no cogent evidence to deny that KMB had carried out the works detailed in the 

payment claim served on 1 December 2009. It was said that that conclusion was 

incorrect on the basis that while the original quote for the work had included both 

labour and materials it had subsequently been agreed that KMB would only carry out 

the labour component of the contract, and materials had never been supplied. While 

KMB had claimed in its response that the payment claim did not include materials 

and that it related solely to the cost of installation, since the original quote of 

$45,000 plus GST had included materials, it did not make sense that the price of 

$44,000 plus GST would be labour only. 

[68] Mr Davey referred at some length to the relevant affidavit evidence on this 

issue. However, this does not seem to me to be the kind of issue appropriately the 

subject of an application for review of an adjudication under the Act. An application 

6 As to that, see the observations of Harrison J in Willis Trust Co Ltd v Green HC Auckland 
CIV 2006-404-809, I March 2006 at (20]. 
1 Re Erebus Royal Commission, above n I. 



( 

( 

for review is not an appeal and unless it can be asserted that there was no evidence 

for the impugned conclusion it is not appropriate for such an .issue to be pursued in 

this Court. 

[ 69] Because of the conclusion that 1 have come to on the natural justice issue it 

will in any event be appropriate for the adjudications to be set aside and for there to 

be further proceedings before the adjudicator in accordance with this judgment. That 

ought to provide an opportunity for any further relevant submissions on the facts to 

be made at that point. 

Result 

[70] For the reasons I have given the adjudications are set aside as having been 

made in breach of natural justice. 

[71] The matter is remitted to the adjudicator for such further proceedings as he 

considers appropriate having regard to the terms of this judgment. 

[72] CINZ is entitled to its costs calculated m accordance with Category 2 

Band 8. 


